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SECTION 1

1.0 INTRODUCTION

This Project Management Plan (PMP) was developed for the Site Investigation (SI) phase
of the Installation Restoration Program (IRP) being conducted at the Suffolk County Air
National Guard Base (SCANGB) in Westhampton Beach, New York (Figure 1-1). The
purpose of this PMP is to describe management approaches for completing the SI phase of
the IRP at SCANGB.

Section 1.0 of this PMP provides an overview of the IRP program, a history of the IRP at
SCANGSB, and guidelines and considerations used in developing this PMP. Sections 2.0 and
3.0 contain background information relating to SCANGB and information about specific sites
being investigated. Section 4.0 presents an initial evaluation of the limited information
available for the sites. Section 5.0 details the technical approaches (with rationale) to be
used for the SL. Section 6.0 describes key components of IRP activities. Section 7.0 contains
an overview of the project’s task order organization, personnel, and support systems.

1.1 INSTALLATION RESTORATION PROGRAM

In 1980, Congress passed into law the Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA). CERCLA created a tax on chemical and petroleum industries
to collect money for a trust fund, commonly referred to as Superfund, to clean up uncontrolled
hazardous waste sites. The U.S. Environmental Protection Agency (USEPA) was granted
the responsibility and authority to administer the Superfund program. Under Superfund,

USEPA promulgated regulations and developed policies to identify, evaluate, and remediate

sites from which hazardous substances were released to the environment. In 1986, the
Superfund Amendments and Reauthorization Act (SARA) was passed in an effort to
strengthen prior legislation, clean up federal facilities, and expand state involvement.

Prior to passage of CERCLA, the Department of Defense (DOD) initiated corrective action
at its facilities by establishing the IRP with the objectives of identifying, investigating, and
remediating contamination resulting from earlier waste disposal practices or spills. The IRP
was defined in 1982 in the Defense Environmental Quality Program Policy Memorandum
81-5, which outlined a program structure consisting of the following four phases:

° Records Search - Phase 1

° Site Characterization - Phase II

ABB Environmental Services, Inc.
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SECTION 1

o Technology Development - Phase III

0 Planning and Implementation of Appropriate Control Measures - Phase IV

The goals of both the DOD (with the IRP) and USEPA (with Superfund) are congruent in
intent. Initially, however, the procedures, terminology, and authorities of each program were
different. The passage of SARA provided a catalyst to move the IRP into adoption of USEPA
Superfund terminology. Therefore, the activities of the IRP, now compatible with USEPA,
are described as follows:

Preliminary Assessment (PA). Identify and evaluate potentially hazardous waste
disposal sites.

Site Investigation (SI). Confirm the presence or absence of contamination.

Remedial Investigation (RI). Quantify contamination and, if applicable, provide a
public health evaluation.

Feasibility Study (FS). Develop and design a remedial action plan to solve the
contamination problems.

Remedial Action (RA). Implement the selected remedial design.

Technology Development. Develop control technologies to resolve specific problems
in situations where known remedial alternatives are inadequate or difficult to apply.

The steps leading to remediation have been supplemented with the concept of a Decision
Document (DD) and Focused Feasibility Study/Remedial Measures (FFS/RM). This recent
approach provides a mechanism to perform immediate actions during any stage of the IRP,
or to address at any point the "no-action" alternative with a DD.

12 HISTORY OF THE INSTALLATION RESTORATION PROGRAM AT SCANGB

The National Guard Bureau (NGB) requested the support of the Department of Energy and
Martin Marietta Energy Systems, Inc, Hazardous Waste Remedial Actions Program
(HAZWRAP) in conducting the IRP for SCANGB in Westhampton Beach, New York. To
date, two records searches have been conducted. The first records search was conducted
for HAZWRAP by Dames and Moore, and a report was submitted in October 1986 (Dames

ABB Environmental Services, Inc.
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SECTION 1

and Moore, 1986). The second records search was conducted by Dynamac Corporation
through the Hazardous Materials Technical Center (HMTC) contract administered by the
Defense Logistics Agency; the draft report was published in July 1987 (HMTC, 1987). These
records searches are equivalent to the PA stage of the IRP activities, in that they identified
known or potential hazardous substance release sites.

On July 7, 1989, HAZWRAP issued ABB Environmental Services, Inc. (ABB-ES), formerly
E.C. Jordan Co., a request to propose on the SI portion of the program. The proposal was
to be based on the Statement of Work (SOW) for SCANGB dated March 2, 1989. The
response to this request was in two parts, a technical proposal and a business proposal,
submitted September 5, 1989. The technical proposal presented guidelines for investigation
of sites identified as having potential for contamination problems.

The SI was initiated with a kick-off meeting at SCANGB on July 24 and 25, 1989. The work
plan was developed based on these discussions, a walkover of all sites, a briefing on current
NGB SI philosophy, comments from a work plan review meeting, and information obtained
from the 1987 HMTC records search. As a result of decisions made at the kick-off meeting,
Site 6, identified by HMTC in the records search as the Petroleum, Oils, and Lubricants (POL)
Tank Farm, was deleted from the SI program. A Cesspool/Septic Tank Survey (the new
Site 8) was added by Amendment 1 to the SOW, dated July 27, 1989. Also, the area receiving
surface runoff discharge from the refueling apron was identified as a site at that time. This
site was designated Site 9, Ramp Drainage Outfall.

In addition to the sites identified by HMTC in the records search, ABB-ES has been
investigating a separate site for SCANGB. On March 3, 1987, ABB-ES was asked to conduct
an RI/FS at the Fire Training Area (FTA), which is located at Suffolk County Airport (SCA).
This site is designated as Site 7. A records search, PA or SI, was not conducted at this site
before ABB-ES’s RI. Instead, ABB-ES conducted a limited records review prior to field
activities and used applicable information from the Dames and Moore records search. ABB-
ES installed two series of upgradient and downgradient wells at the FTA from March to April
of 1987 and November 1989, and collected soil boring and groundwater samples for laboratory
analyses. The RI/FS program at the FTA is still in progress. '

ABB Environmental Services, Inc.
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SECTION 2

2.0 SITE HISTORY AND PHYSICAL SETTING

2.1 DESCRIPTION OF SUFFOLK COUNTY AIR NATIONAL GUARD BASE

The same site designations presented in the 1987 records search report will be used in the
SI for Sites 1 through 5 (Figure 2-1). The POL was assigned a site designation (i.e., Site 6)
in the HMTC records search report and was listed in the original SOW for the RI/FS program
(HMTC, 1987). However, HAZWRAP eliminated the POL site from the SI phase of the
IRP; this was documented in Amendment 1 to the SOW. In addition to the sites identified
in the records search, cesspools, septic tanks, and dry well associated with industrial and
maintenance buildings will be investigated in the SI. This portion of the program is referred
to herein as the Cesspool/Septic Tank Survey; the individual sites are identified as Sites 8A
through 8L, Old Base Septic System. Also, Site 9, Ramp Drainage Outfall, was added to
the SI. This site receives surface runoff from the refueling apron area.

Site designations, with site locations illustrated in Figure 2-1, are as follows:

Site 1: Aviation Gasoline (AVGAS) Spill Site. This site is located in the elevated
parking lot north of the corner of Smith Avenue and Moen Street.

Site 2: Former Hazardous Waste Storage Area. This site is located in the northeastern
portion of Building 358, adjacent to the current loading dock. Wastes were stored
at this location prior to 1984. .

Site 3: Current Hazardous Waste Storage Facility. This site was designated as the
Current Hazardous Waste Storage Facility in the records search. It is located at the
site of Building 282, south of the corner of Smith Avenue and Moen Street. Wastes
were stored at this facility between 1984 and 1989.

Site4: Aircraft Refueling Apron Spill Site. Site 4 is located northeast of the helicopter
hangar (Building 395), in the grassy area adjacent to the northeast-southwest runway.

Site 5: Southwest Storm Drainage Ditch. This site is the drainage swale that lies north
and west of Building 395. The ditch is located just off the paved areas surrounding
the building.

ABB Environmental Services, Inc.

SUFFPMP.W51 2-1 6943-01
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SECTION 2

Sites 8A through 8L: Old Base Septic System. This site is actually a composite of
cesspools, septic tanks, and two dry wells that receive discharges from several buildings
or individual buildings where industrial and/or equipment maintenance activities
occurred (Table 2-1).

Site 9: Ramp Drainage Outfall. Site 9 is located approximately 800 feet south of
the refueling apron.

2.2 SITE DESIGNATIONS

The same site designations contained in the 1987 records search report will be used in the
SI for Sites 1 through 5 (Figure 2-2). The POL Tank Farm was assigned a site designation
(i.e., Site 6) in the HMTC records search report and was listed in the original SOW for the
RI/FS program (HMTC, 1987). However, HAZWRAP eliminated the POL site from the
SI phase of the IRP; this was documented in Amendment 1 to the SOW. In addition to sites
identified in the records search, cesspools, septic tanks, and a dry well associated with industrial
and maintenance buildings will be investigated in the SI. This portion of the program is
referred to herein as the Cesspool/Septic Tank Survey; individual sites are identified as Sites
8A through 8L. N .

Site designations, with site locations illustrated in Figure 2-2, are as follows:

Site 1: Aviation Gasoline (AVGAS) Spill Site. This site is located in the elevated
parking lot north of the corner of Smith Avenue and Moen Street.

Site2: Former Hazardous Waste Storage Area. This site is located in the northeastern
portion of Building 358, adjacent to the current loading dock. Wastes were stored
at this site prior to 1984.

Site 3: Current Hazardous Waste Storage Facility. This site was designated as the
Current Hazardous Waste Storage Facility in the records search. It is located at the
site of Building 282, west of the corner of Smith Avenue and Moen Street. Wastes
were stored at this facility between 1984 and 1989.

Site4: Aircraft Refueling Apron. Site 4 is northeast of the helicopter hangar (Building
395), in the grassy area adjacent to the northeast-southwest runway.

ABB Environmental Services, Inc.
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_SECTION 2

Site 5: Southwest Storm Drainage Ditch, This site is the drainage swale that lies south
and west of Building 395. The ditch is located just off the paved areas surrounding
the building.

Sites 8A through 8L: Old Base Septic System. This site is actually a composite of
cesspools, septic tanks, and two dry wells that receives discharges from several buildings
or individual buildings where industrial and/or equipment maintenance activities
occurred (Table 2-1). '

Site 9: Ramp Drainage Outfall. Site 9 is located approximately 800 feet south of
the refueling apron.

2.3 GEOLOGY AND HYDROGEOLOGIC SETTING

SCA topography is generally flat with subtle rolling terrain and steeper stream channels
primarily flowing due south (U.S. Geological Survey, 1956). Topography is primarily a function
of regional geology. The airport is located on a glacial outwash plain south of the Ronkon-
koma Moraine, which forms the long east-to-west trending ridge visible from SCA. Glacial
outwash materials form the surface geology and surface features at the airport. Based on
data from explorations at Site 7 (see Figure 2-1) and from published reports, these sand and
gravel deposits are approximately 100 to 200 feet thick at the site, increasing in thickness
to the south (Figure 2-3).

Site surface soils belong to either the Riverhead-Plymouth-Carver Association or the Plymouth-
Carver Association, the latter comprising approximately 95 percent of soils at SCANGB
(Warner et al,, 1975). As the names suggest, these soil associations are similar, with only
subtle variations between the separate units. The soils can be characterized as deep,
excessively well drained, fine- to coarse-textured loamy sands over thick layers of stratified
coarse sand and gravel. These glacially generated soils have very low moisture capacity and
generally are not suitable for agricultural purposes, supporting only selected natural vegetation.

Published data indicate that a clay unit termed Gardiners Clay lies beneath the glacial deposit
and pinches out north of SCA. However, this unit was not encountered in any borings
completed during previous investigations at the site (one boring was advanced to a 155-foot
depth). This clay unit reportedly consists of a 40-foot-thick layer of green and gray clay, silt,
and clayey or silty sand with some clayey gravel. The unit has a low bulk hydraulic conductivity
and tends to confine water in the underlying aquifer. Underlying these deposits are the
Magothy Formation, which consists of a deposit of marine sand and silt, and the Raritan

ABB Environmental Serviceé, Inc.
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- TABLE 2-1
LIST OF CESSPOOLS AND SEPTIC TANKS
TO BE SURVEYED

PROJECT MANAGEMENT PLAN
SUFFOLK COUNTY AIR NATIONAL GUARD BASE

8A 230 Oil and Mud Trap and 2 attached cesspools, 11,500 gallons
each

8B 230 1 septic tank (3,000 gallons) and attached cesspool (11,500
gallons)

8C 218, 220, 1 septic tank (unknown capacity), 1 abandoned septic tank,

222, 329 8 cesspools, 7 abandoned cesspools

8D 264 2 cesspools (unknown capacity)

8E 270 1 cesspool (2,310 gallons)

8F 276 1 septic tank (897 gallons) and attached cesspool (3,384
gallons)

8G 358 1 septic tank (3,840 gallons) and 2 attached cesspools (13,356

" gallons each)

8H 370 5 cesspools (12,690 gallons) shared with Building 369

81 378 1 septic tank (2,229 gallons), 1 cesspool (5,875 gallons), and 1
dry well

& 395 1 dry well

8K 395 1 septic tank (1,000 gallons) and 3 attached cesspools (3,000
gallons each)

8L 395 1 abandoned septic tank (unknown capacity) and 1
abandoned cesspool (unknown capacity)
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SECTION 2

Formation, which consists of a clay layer of marine origin. Underlying the Raritan Clay is
the Lloyd Sand member. Bedrock encountered in two borings 18 miles west of the airport
indicates that bedrock depth is about 1,600 feet below ground surface (bgs). The bedrock
consists of Precambrian or Cambro-Ordivician age, dense schists, gneiss, or granites.

The geohydrology or groundwater hydrology beneath SCA can be summarized as consisting
of five units acting as alternating aquifers and aquitards (Jensen and Soren, 1974). The Upper
Glacial aquifer is the highest yielding and most accessible aquifer. This highly permeable
unit is widely used for drinking water supplies in the area, and is also the most susceptible
to contamination from surface sources. The risk assessment conducted at the FTA (Site 6)
indicates that no known drinking water wells are located within one-half mile of SCANGB.
The underlying Gardiners Clay is considered an aquitard; it separates the surficial glacial
outwash materials from the underlying Magothy Formation aquifer. The Magothy Formation
is considered an important alternate aquifer to the outwash aquifer. The Raritan Clay at
the base of the Magothy Formation is an aquitard that hydraulically confines the underlying
Lloyd Sand aquifer.

Depth to groundwater at the site varies from approximately 5 feet at the southern end of
the base, to 35 to 40 feet at the highest ground surface elevations. The groundwater elevations
equate to a range of elevations from 15 to 20 feet above Mean Sea Level (Suffolk County
Department of Health Services, 1985). Upper glacial soils are highly permeable; however,
flow rates are primarily controlled by the generally low horizontal groundwater gradients.

The aquifer of primary concern in the Sl is the glacial outwash aquifer, which directly receives
leachate from any ground surface contamination and surface water bodies in the area. The
two major surface water drainages are Aspatuck Creek (south of SCA) and Quantuck Creek
(southeast of SCA). Located just southeast of SCA is the Old Ice Pond, which is connected
to the Quantuck Creek system. Surface water drainage from the 70 acres comprising SCANGB
primarily flows to Aspatuck Creek.

ABB-ES completed soils borings for monitoring well installations in 1986 and 1989 at the
Site 6. Several borings were completed to more than 150 feet deep. Soil boring logs contained
in the appendices of the final site characterization report indicate that soils encountered at
the site consist of stratified, current-bedded, fine-to-coarse sands and gravels (E.C. Jordan
Co., 1989a). The glacial outwash unit was the only soil unit encountered in all borings at
the FTA. An interpretive cross section is shown in Figure 2-4. Results of hydrologic studies
at this site indicate that groundwater is flowing at a rate of approximately 300 feet per year.
This velocity should be used only as an approximate value for the base, because flow velocity
is highly dependent on groundwater gradients, which may vary.

ABB Environmental Services, Inc.
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SECTION 3
3.0 BACKGROUND INFORMATION

3.1 PREVIOUS STUDIES

Several investigations were conducted at SCANGB, including the records searches by HMTC
from January 27 to 29, 1986, and by Dames and Moore from August 4 to 6, 1986. The records
searches involved the following activities:

o an on-site visit, including interviews with nine base employees

° acquisition and analysis of information and records on hazardous materials used
_ or potentially generated, and the disposal of those wastes

o review of available chemical and physical data regarding the site

o identification of sites at SCANGB that have the potential to be contaminated
with hazardous materials

The records searches indicated certain areas and facilities that had potential for hazardous
material releases. These sites, highlighted in the HMTC records search report as needing
further investigation, are summarized in Subsection 2.2.

3.2 SITE-SPECIFIC INFORMATION

The following subsections contain brief historical summaries of sites to be investigated as
part of the SI. The information has been summarized from the HMTC records search report.
Site locations are illustrated in Figure 2-2. More detailed site illustrations are in the Sampling
and Analysis Plan (SAP).

3.2.1 Site 1: AVGAS Spill Site

Site 1is north of the corner of Moen Street and Smith Avenue in the center of the SCANGB
complex. The site consists of an elevated parking lot, two entrance driveways, and a small
drainage swale on the southern side of Moen Street. The entire site is approximately 1 acre
in size.

ABB Environmental Services, Inc.
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SECTION 3

Site 1 Background. In 1965, a tanker truck parked in the elevated parking lot released a
maximum of 5,000 gallons of AVGAS. Little is known about the actual details of the spill
except that the fuel may have accumulated in the drainage swale southeast of the parking
lot, on the southern side of Moen Street. AVGAS reportedly ponded in the swale and the
street. No recovery of the AVGAS was attempted, and the fuel dissipated through evaporation
and infiltration in the soil.

3.2.2 Site 2: Former Hazardous Waste Storage Area

Site 2 is located adjacent to the northeastern corner of Building 358 between a loading ramp
and parking lot. This area is mostly grassed; however, some areas are covered with asphalt
and concrete. The area is less than 1,000 square feet in size.

Site 2 Background. This site was used until 1984 for storage of shop wastes and recovered
fuels and oils from various areas of SCANGB. The storage area does not have a containment
structure. It was reported that drums of wastes were stored next to the building and adjacent
to the loading dock. The HMTC records search report states that surface soil contamination
was evident during the site visit (HMTC, 1987). Spills have not been reported at this site.

The various compounds stored at the site originated from various sources. Shop wastes
included waste PD-680 and recovered fuels and oils. There was no reported bulk storage
of wastes at the site. Use of the storage area was discontinued in 1984; wastes were

subsequently stored at Site 3.
3.2.3 Site 3: Current Hazardous Waste Storage Facility

(NOTE: This site was identified in the records search as the Current Hazardous Waste
Storage Area.) Site 3 is located in a paved parking lot in a gravel area that used to be the
floor of Building 282. The building was used as the Hazardous Waste Storage Area until
it was removed in 1989. Wastes are no longer stored at this site.

Site 3 Background. During the mid-1980s, this area became the location for storage of shop
wastes, recovered oils, and waste fuels at SCANGB. In the HMTC records search report,
the site was described as consisting of a small building in a state of disrepair, with numerous
holes in the steel roof, no doors or windows, and an open gravel floor (HMTC, 1987). The
building reportedly contained drums stored both on their sides and upright; precipitation
accumulated on the upright drums. Discolored gravel and soil were observed throughout
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the facility. No spills have been recorded at this site. The types of wastes reportedly stored
in Building 282 were solvents, POL products, and strippers.

32.4 Site 4: Aircraft Refueling Apron

Site 4 is southeast of the refueling apron, which is east of Building 395. The site consists
mostly of the grassy area just south of the refueling apron. The actual size of the site is
unknown,; it probably is less than 2 acres.

Site 4 Background. In the records search report, HMTC identified the Aircraft Refueling
Apron site (Site 4) as a potential source of contamination because of its prolonged use as
the probable site of routine fuel dripping, hydraulic fluid leaks, and solvent use. This area
has been used for years as an aircraft refueling apron for various types of aircraft. The site
consists of a concrete pad with flush fuel outlets located near the edge of the apron. The
fuel outlets are located within a depression in the refueling area. Consequently, spills and
runoff would not flow from the refueling area onto the adjacent grassy area. HMTC did not
observe any visible signs of contamination in the grassy area adjacent to the refueling apron.

Fuel from the POL Tank Farm located south of SCANGB is pumped to the refueling apron
(see Figure 2-1). The fuel is pumped directly to fuel outlets through an underground pipe
that lies parallel to the taxiway and apron. Unused fuel is then pumped back to the POL
in another underground pipe via a jet fuel sump tank located northeast of the refueling apron.
A recent leak detection study conducted by Tracer Research Corporation (Tracer) indicated
potential leaks in the fuel lines at locations parallel to the refueling apron (Tracer, 1989).
These locations corresponded to areas of fuel outlets and the sump tank, possibly where pipe
joints would be located. SI activities at Site 4 will focus on potential subsurface releases from
these areas of the fuel line,

3.2.5 Site 5: Southwest Storm Drainage Ditch

This site, located west and south of Building 395 (i.e., the aircraft hangar), consists of the
large surface drainage ditch surrounding the building. The ditch starts as an outfall for
Building 370, runs through a culvert underneath an access road to Building 395, and is exposed
the entire distance around Building 395. The ditch ranges from S to 15 feet in depth.

Site 5 Background. The storm drainage ditch receives runoff from roof drains and several
large paved areas in the southwestern portion of the base. HMTC reported that during its
interviews with past and current base personnel, it was disclosed that an oily sheen had been
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observed in the ditch during occasional episodes of heavy precipitation. HMTC also reported
vegetative stress during the site walkovers (HMTC, 1987).

3.2.6 Sites 8A through 8L: Old Base Septic System

All wastewaters at SCANGB are discharged to septic tanks and associated cesspools. In
addition, some waste and stormwater runoff streams are collected in dry wells and surface
drainage ditches. At the SI kickoff meeting and the work plan review meeting, it was decided
this SI also would evaluate the potential for contamination relative to septic tanks, cesspools,
and dry wells that received wastestreams from industrial and/or equipment maintenance
activities. The buildings and associated structures to be investigated are identified in
Subsection 2.2 and in Table 2-1. There is no specific information available on the types of
wastes discharged through these waste systems.

32.7 Site 9: Ramp Drainage Outfall

Site 9, the Ramp Drainage Outfall, is located approximately 800 feet south of the refueling
apron. The outfall discharges to a willow depression, which broadens rapidly within 100 feet
of the outfall.

Site 9 Background. The surface drainage for the refueling apron is collected in five catch
basins located along the alignment of the fuel outlets in the refueling aprons. The catch basins
are located on 200-foot centers that straddle the fuel outlets, and receive runoff from the
fueling apron area. The surface drainage flows through underground pipes to a location just -
north of the jet fuel sump tank and then runs over 1,000 feet to where it discharges
approximately 800 feet south of the refueling apron. This discharge was identified in the
SIwork plan review meetings as the Ramp Drainage Outfall site; hereinafter, it is designated
as Site 9.
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4.0 INITIAL EVALUATION

4.1 TYPES AND VOLUMES OF HAZARDOUS MATERIALS

The records search report issued by HMTC identified the types of hazardous materials used
at SCANGB, and the operations that used these materials. These operations include aircraft
maintenance; Aerospace Ground Equipment (AGE) maintenance; ground vehicle maintenance;
and POL management and distribution. Hazardous substances generated by these operations
include waste oils, recovered fuels, spent cleaners, paint removers, thinners, strippers, and
cleaning solvents.

The PA process and ensuing report identified six disposal or spill sites at SCANGB with the
potential for contaminant problems that are to be addressed by the SI. Site 6 identified in
the PA (i.e., POL site) is the subject of a separate, ongoing investigation and was not tasked
as part of this investigation. All the other sites are discussed in Subsections 3.2.1 through
3.2.6 of this PMP. Wherever possible, HMTC estimated the quantities of hazardous materials
that may have beenreleased. However, because records do not exist describing such releases,
exact quantification is not possible and some estimates are based on personal recollections
of past practices.

4.2 POTENTIAL CONTAMINANT MIGRATION PATHWAYS

Data to fully characterize contaminant pathways are not yet available because a field
exploration program to define groundwater flow directions and aquifer characteristics has
not been conducted at SCANGB. However, a preliminaryidentification of potential pathways
can be accomplished by a review of available information such as site topography, the location
of regional drainage features including rivers and manmade influences, and the types of
compounds released and their expected behavior in soil and groundwater media.

Suspected contaminant releases at the sites apparently occurred at or just below ground surface
(bgs). Contaminants would be expected to percolate downward through the pore spaces of
soils to the water table. At the groundwater surface, several factors will influence the
continued direction and rate of contaminant migration. The most important include compound
density relative to water, compound solubility in water, and local groundwater flow direction.
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The bottom of the water table aquifer may represent a potential pathway for migration of
contaminants denser than water. If released in significant concentrations, compounds with
a density greater than 1.0, including chlorinated solvents, will tend to sink through the aquifer
from gravitational influences rather than moving with groundwater flow. When these
compounds reach an impermeable geologic unit, they will tend to follow any downward slope
of such a unit. Based on its solubility, a portion of the heavy compound will dissolve into
the groundwater and migrate in the direction of groundwater flow. Currently, the bottom
of the water table aquifer at the base is not defined, but is expected to be approximately
1,600 feet bgs (see Subsection 2.3).

Compounds lighter than water will tend to solubilize in the upper portions of the water table
aquifer. Floating product will exist at the water table surface if contamination levels exceed
that which can be dissolved in groundwater. These lighter compounds will flow in the general
direction of groundwater movement.

4.3 PRELIMINARY PUBLIC HEALTH AND ENVIRONMENTAL IMPACTS

Potential public health impacts associated with contaminant exposure at SCANGB are
qualitatively assessed based on information contained in the HMTC records search report.
The types of hazardous materials used and locations of spills and/or disposal areas at this
facility suggest that contaminant exposure could potentially occur through direct contact and/or
ingestion of contaminated soils and groundwater. Because of the different considerations
given to evaluating soil and groundwater exposure, these two media are discussed separately.
Exposure potentials discussed in this subsection are based on the Public Health Exposure
Assessment described in the Site Classification Report for Site 7 (FTA) at the Suffolk County
Airport (E.C. Jordan Co., 1989a).

Soils. Exposure by on-base personnel to potentially contaminated soils may occur during
normal operational or maintenance activities at the sites described in Section 3.0. Contami-
nants that are lipophilic and/or adsorb to soil or organic particle surfaces still may be present
in surface soils at these sites. Contaminants could include those associated with oil and
lubricant products and waste oils. Other more mobile (i.e., water soluble) contaminants
disposed of or spilled at these sites may not be present on surface soils, but may have
percolated downward through the soil resulting in subsurface soil contamination. These
contaminants could include compounds associated with JP-4 fuel (i.e., benzene, toluene, and
xylene), paint removers, and cleaning solvents (i.e., chlorinated hydrocarbons).
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The major routes of exposure to soil contamination are direct contact and incidental ingestion.
The occurrence of incidental ingestion of soil (e.g., adsorbed onto hands) is considered minimal
and would not be expected to contribute significantly to exposure at this facility. Direct contact
exposure is considered the most significant route of soil contaminant exposure for on-base
personnel. The frequency of direct contact exposure to soil contaminants is related to
particular activities required at each site. Other factors contributing to potential exposure
include exposed surface area and contaminant concentration. Because chemical-specific data
are not available, potential exposure doses from this route of exposure cannot be estimated
at this time. - '

Of all potential off-site populations, adults are most likely to access the facility and potentially
contact contaminated soil, Because most of the sites are located in a fenced area surrounded
by an airport facility, repetitive exposure is considered unlikely. Off-site populations are
expected to have intermittent or once-in-a-lifetime exposure, and, therefore, a lower exposure
risk than on-base personnel.

Groundwater. Exposure by on- and off-base receptors to potentially contaminated groundwater
may occur through domestic use of groundwater beneath SCANGB. ' Municipal water is
supplied to surrounding residences. A municipal wellfield exists approximately 1 mile south
of SCANGB; however, there is insufficient information to speculate whether groundwater
from the area of the base would impact this wellfield. Area geology suggests that contaminants
disposed of or spilled on surface soils rapidly percolate through the soil to groundwater.
Depending on the volume of waste disposed of or spilled, and the chemical and physical
properties of specific contaminants, past disposal practices may have resulted in contaminated
groundwater.

‘Environmental Impacts. Potential environmental impacts associated with contaminants at

the base are difficult to evaluate at this time. The undeveloped pine barrens surrounding
the site provide a habitat for various animal species. Many birds, rodents, and deer are known
to nest, reside, and feed in the grassy and wooded areas between and surrounding the airport
runways. It is probable that most of these species remain in the undeveloped areas most
of the time.

Terrestrial organisms could be at risk from contaminant exposure, if suitable habitats exist
on base. Organisms such as earthworms and small rodents could be at risk of direct contact
with soil from burrowing through contaminated areas. Depending on the bioaccumulation
of contaminants, higher trophic organisms could also be at risk. Due to lack of vegetation,
it is unlikely that animal species reside on the base. However, certain animals may pass
through while moving from one wooded area to another. There are no permanent surface
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water bodies or streams flowing through this facility. Most surface water runoff ultimately
drains to Aspatuck Creek through various drains, ditches, and tributaries.

44 PRELIMINARY IDENTIFICATION OF RESPONSE OBJECTIVES

Remedial response objectives specify the goals of a remedial action and identify the proposed
level of cleanup associated with the specific chemical contamination problems in various media
at a site. Response objectives based on the contaminant(s) of concern, exposure route(s),
and receptor(s) are designed to protect public health and the environment. They represent
acceptable contaminant levels or ranges of levels for each exposure route. Applicable or
Relevant and Appropriate Requirements (ARARs) of environmental regulations that establish
clean-up standards (e.g., Maximum Contaminant Levels [MCLs] for drinking water) are also
used to determine remedial response objectives.

As previously discussed, limited information is currently available concerning the types and
volumes of hazardous substances present in environmental media at SCANGB or the potential
exposure routes or receptors to potential contamination. Exposure pathways presenting a
possible threat to public health are the domestic use of potentially contaminated groundwater
(e.g., drinking, showering, bathing, and cooking) and dermal contact with potentially
contaminated soils. The degree of potential risk depends on the amount, concentration,
hazardous properties, environmental fate, migration path, and form of the substances present.

Based on site information gathered to date, the following preliminary response objectives
for site remediation are proposed:

o reduce potential public health risks posed by use of potentially contaminated
groundwater as a domestic water supply

° remediate or limit migration of groundwater, if contaminated, so that applicable
federal and state drinking water standards are met

° reduce potential public health risks posed by dermal contact with potentially
contaminated soils

° prevent or eliminate leaching of any existing contaminants in the soils and
cesspools to a potential domestic water supply
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As information is developed during the SI and any subsequent investigation, these response
objectives will be further refined, and RA alternatives may be developed to meet response
objectives. SARA requires that the remedy be protective of human health and the
environment, attain ARARs, be cost-effective, and use permanent solutions or resource
recovery technologies to the maximum extent practicable. The guidelines require consideration
of alternatives within a broad range of performance, as well as no-action and on-site
containment options. In an effort to be consistent with the requirements of SARA and the
National Contingency Plan (NCP), remedial action alternatives will be organized according
to the following preliminary alternative categories:

o no-action alternative

° alternatives that permanently reduce mobility, toxicity, or volume

° alternatives representing off-site storage, destruction, treatment, or disposal
at a Resource Conservation and Recovery Act (RCRA) facility

o alternatives requiring no long-term management at the site

° on-site containment alternatives

° alternatives that attain federal and state (when more stringent) chemical-specific
ARARs
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5.0 WORK PLAN RATIONALE
5.1 WORK PLAN APPROACH

The SAP accompanying this PMP was developed based on the HMTC records search.
Section 3.0 of this PMP contains historical summaries of five potentially contaminated sites
identified in the HMTC records search that have been recommended for SI exploration
activities. The SI kickoff meeting and site visit by ABB-ES personnel in August 1989 provided
additional information with which to develop the SI Work Plan. A Cesspool/Septic Tank
Survey and Site 9 were also added to the SI program based on discussions during the SIkickoff
meeting. Specific site exploration details are included in the SAP.

5.1.1 Baseline Technical Methodology

The initial investigation of SCANGB will be an SI, which will assess the presence or absence
of contamination at identified sites and provide a general understanding of basewide geologic
and hydrogeologic conditions. The SAP describes specificmethods of exploration, the number
and locations of borings and monitoring wells, and the sampling and analytical program for
eachssite. The SAP also describes the purposes of each exploration technique to be employed
and the data to be obtained by each.

The approach to the SI is to gather sufficient data on the sites to be investigated to enable
one of the following determinations to be made for each site:

o no further action is required; prepare DD

® an imminent threat to public health and the environment exists requiring an
FFS/RM

L a potential risk exists, but more data are required to define remedial measures;
proceed to RI/FS phase of IRP

Data quality objectives (DQOs) should correspond with these goals. The approach to be
taken at SCANGB is to perform initial exploration activities using field analytical screening
techniques, including soil gas surveys and field gas chromatography (GC) screening of soil
and water samples, to better define potential contamination areas. These activities will be
followed by additional explorations to collect samples for laboratory analyses to yield data
for contamination assessments and characterization of risks.
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5.1.2 Health and Safety Plan

A Health and Safety Plan (HASP) was prepared as part of the SAP for use during the SL
Slte-spec1ﬁc health and safety (H&S) procedures to protect field personnel and others in the
investigation area are included in the SAP. The HASP will be updated and revised
appropriately for each major program activity.

5.1.3 Quality Assurance Project Plan

A program Quality Assurance Project Plan (QAPP) was prepared for use in HAZWRAP
studies (C-E Environmental, 1989). A site-specific QAPP is appended to the accompanying
SAP for each major program activity. This QAPP includes site-specific procedures and
methodologies to ensure quality assurance/quality control (QA/QC) for all phases of field
operations. These site-specific procedures supplement the QAPP prepared for use in
HAZWRAP studies submitted previously to HAZWRAP.

5.1.4 Project Community Relations

ABB-ES will provide SCANGB with a site-specific Community Relations Plan (CRP) for
the combined RI/FS process, according to guidance provided by USEPA (USEPA, 1988d).
The CRP will outline both required and suggested supplemental community relations (CR)
activities to be implemented by SCANGB. A schedule for CR task implementation, matched
to the appropriate technical phase of the RI/FS process, will be developed. The objectives
of the CRP for SCANGB are to (1) help achieve community understanding of the studies
to be undertaken, and (2) obtain community input to the decision-making process involving
selection of remedial alternatives.

5.14.1 Community Relations Plan Development. Interviews will be conducted with selected
local residents, government officials, community groups, news media representatives, and other
individuals interested in or concerned by site activities.

The interviews will elicit firsthand information about the local community to better understand
future community involvement with the facility and the political climate in the area. The
interview process will also identify credible sources and disseminators of information, and
provide insight about how and when the community would like to be involved in the
remediation process. A facility-specific CRP will be developed using insights gained during
the interview process. The CRP will contain five sections and two appendices, as follows:
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° Section I - Overview of the CRP

o Section II - Capsule Site Description

o Section III - Community Background

° Section IV - Highlights of the CRP

o Section V - CR Activities and Timing (Schedule)

° Appendix A - Mailing List of Key Contacts énd Interested Parties

® Appendix B - Recommended Locations for Meetings and Information
Repositories

The CRP will be submitted as a first draft, draft final, and final approved version. The final
approved CRP will be a flexible document that can be revised (as necessary) to reflect project
revisions and changing community attitudes and requirements. A schedule for completion
of the CRP within the scope of the SI program is provided in Section 5.0 of the SAP
accompanying this PMP.

5.1.42 Community Relations Support. SCANGB will be responsible for implementing all
CR activities and the CRP. Upon direction from HAZWRAP, ABB-ES will support SCANGB

CR efforts by providing, as required, the following personnel, services, material, and
equipment:

o advising ANG personnel on CR matters
o preparing fact sheets, press releases, and other informational material

® arranging and participating in public, project review, and other meetings
necessary for the CR process

° preparing graphics and/or visual aids for use at meetings
° upon submittal of the draft RI and FS§, publishing notice of availability and

supply analysis, establishing a 21-day comment period, conducting a public
meeting, and maintaining meeting transcripts

ABB Environmental Services, Inc.

SUFFPMP.W51 5-3 6943-01



/il D BN T GE N N BN B BN R O O I B I e G e

SECTION §

] upon finalization of the RI and FS, publishing notice, forwarding RI- and
FS-related documents to the Information Repository, and preparing the
Responsiveness Summary

52 ANALYTICAL DATA QUALITY

Site-specific sampling and analysis programs for SI field investigations are summarized in
Subsection 3.3. Analytical procedures appropriate for samples collected during the SI will
comply with the USEPA Contract Laboratory Program (CLP) and standard USEPA methods,

and will include analyses of both soil and water samples. The CLP was chosen for the
analytical program at SCANGB because the data will be used to support future RI/FS studies.
A combination of Target Compound List (TCL) volatile organic compounds, TCL semivolatile
organic compounds, and Target Analyte List priority pollutant metals analyses will be
performed on sediment, surface, and subsurface soil samples. Site-specific soil and
groundwater analyses are listed in Table 3-8 of the SAP. Analytical methods for the SI are
listed in Table 3-9 of the SAP; the SI analytical program is summarized in Table 3-8 of the
SAP. Details of the ethylene glycol methodology are discussed in Appendix B of the SAP.-

52.1 Data Quality Objectives

DQOs are based on the concept that different data uses may require different quality data
(HAZWRAP, 1988). Data quality is the degree of certainty with respect to precision, accuracy,
reproducibility, statements specifying the required quality of data needed to support RI/FS
activities (including site screening), and characterization, and may be used to support
engineering alternative evaluations and selection decisions. The five HAZWRAP levels of
data quality used by Martin Marietta Energy Systems, Inc., in the RI/FS process are described
in the ABB-ES Quality Assurance Project Plan (E.C. J ordan Co., 1989b) and the site-specific
QAPP in Appendix B of this SAP.

Data from the SI at SCANGB will be used for several purposes, depending on the specific
task and the medium of concern. DQOs for the SI are identified by medium as follows:

° Groundwater, sediments, and soil samples collected during the SIfield program
at SCANGB will be analyzed by CLP methods to provide Level D data.

° Soil gas samples will be analyzed in the field by FID-ECD/GC to provide Level
B screening data for assistance in locatmg potential areas of contamination
for placing test borings and monitoring wells.
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Screening samples will be analyzed in the field by PID-FID/GC methods to
provide Level B data for optimizing well and boring placement.

Air quality will be monitored by PID to provide Level A data.

Temperature, pH, and specific conductance will be monitored in the field for
groundwater samples to provide Level A and Level B data.

Subsurface soils collected during drilling will be screened with a PID to provide
Level A data.

Table 3-11 of the SAP presents DQOs for the SI analytical program that will be used at

SCANGB.

§.2.2 Data Validation

Validation of the laboratory data is a systematic process to ensure that data are adequate
for the intended use. The process includes the following activities:

auditing measurement system calibration and calibration verification
auditing QC activities

feviewing data for technical credibility relative to the sample site setting
auditing field sample data records and chain-of-custody

checking intermediate calibration

certifying the process

Data validation will be performed by ABB-ES personnel using USEPA procedures (USEPA,
1988a and 1988b). For analytical methods other than CLP, ABB-ES will conduct data reviews
based on functional guidelines for laboratory blank contamination and laboratory QC.

HAZWRAP Level D QC, as described in "Requirements for Quality Control of Analytical
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Samples of drummed drill cuttings will be collected and analyzed using Level D QA/QC.
Level E is appropriate for analyses of contents of underground tanks, drums, pure waste
samples, and other storage tanks where there is low probability of litigation.

QC during sample analysis is described by USEPA’s CLP-Caucus Organic Protocol and CLP-
Caucus Inorganic Protocol. QC for other aspects of the analytical program will be in
accordance with USEPA guidelines for the analytical methods listed in Table 3-3 of the SAP.

5.2.3 Data Evaluation

Summary data from data validation will be evaluated, by media, to select the chemicals of
potential concern (COPC). COPC are a subset of chemicals selected from site-related
contaminants to be identified in the Contamination Assessment. The Contamination
Assessment and Preliminary Risk Assessment process is discussed in detail in the accompanying
SAP. Selection of COPC will be based on toxicity, concentration, frequency of detection,
and potential routes of exposure. Selection criteria may also include comparison to
background chemical concentrations or ARARs. Examples include the following:

. chemicals present in surface water at the base in concentrations above Clean
Water Act levels and/or Federal Ambient Water Quality Criteria

° chemicals present in groundwater at the base at concentrations greater than
USEPA MCLs, Maximum Contaminant Level Goals, or Health Advisories,
all promulgated under the Safe Drinking Water Act

° chemicals present in soils and sediments at concentrations greater than
site-specific background levels or above normal concentrations ranges for U.S.
soils (Shacklette and Boerngen, 1984)

Data will be shown on maps characterizing distribution of contamination in the various media.
Where appropriate, depth profiles of chemical concentrations will be included in maps and
figures. The product of this assessment will be presentation of the spatial distribution of
contaminants in each environmental medium and the identification and characterization of
contaminant sources.
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5.2.4 Applicable or Relevant and Appropriate Requirements

Section 121(d)(2)(A) of CERCLA specifies that remedial actions under CERCLA must meet
any federal standards, requirements, criteria, or limitations that are legally applicable, or
relevant and appropriate to the action. Such requirements are generally called ARARs.
This subsection identifies potential ARARs for the work at SCANGB.

52.4.1 Use of ARARs in the Feasibility Study Process. Among other criteria, remedial
alternatives must be selected that attain or exceed the designated ARARs. If a state
requirement is more stringent than a federal requirement, the state requirement becomes
the ARAR. Local regulations and ordinances are not ARARS, but may be considered when
useful or necessary to protect human health and the environment.

According to USEPA’s draft "CERCLA Compliance with Other Laws Manual," ARARs may
be waived if one of the following circumstances exist (USEPA, 1988c):

L The RA selected is one part of a total remediation, and the final remedial
activities will attain the ARAR.

o Compliance with the ARAR will result in a greater risk to human health and
the environment.

® Compliance with the ARAR is technically impracticable.
° An alternate remedial action will attain the same performance.
o The ARAR is a state requirement that has not been consistently applied.

o Compliance will not provide a balance between environmental protection and
availability of funds.

ARARs not only guide selection of a remedial alternative, but also serve as guidelines during
development of a remedial design. During the SI, ARARSs focus field investigations to collect
data needed for the FS or remedial design. ARARs also provide guidance for conducting
fieldwork in an environmentally sound manner.

§.2.42 Regulatory Guidelines for SCANGB. Regulations to be considered during SI work
at SCANGB include requirements under the following statutes:
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Federal Environmental Laws:

° RCRA

® Clean Water Act

. Clean Air Act
New York Environmental Regulations:

° Rules for Inactive Hazardous Waste Sites

° Water Quality Regulations

° Ambient Air Quality Standards

. Rules on Collection and Transportation of Industrial Wastes
Compliance with federal and state guidelinés and policy statements is not required; however,
these policies may be considered in the same way as local ordinances and regulations.
Specific applicable regulations for each listed statute are briefly described in the following
paragraphs. Additional details on these requirements may be obtained by reviewing the cited
statutes and regulations.
Resource Conservation and Recovery Act. Hazardous waste management regulations may
apply to some sites to be investigated under the SI for SCANGB. Any materials excavated
or removed from the sites that meet the definition of a hazardous waste would be regulated

as such. Such materials would include cuttings, and contaminated soil and groundwater.

In 40 CFR Part 261, hazardous wastes are defined as solid wastes (under RCRA, a solid waste
may have a solid, liquid, or gaseous physical state) with the following characteristics:

° ignitable (flash point above 140 degrees Fahrenheit)
° corrosive (pH of less than 2 or greater than 12.5)

° reactive (e.g., reacts violently with water and generates toxic gases)
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° Extraction Procedure Toxicity (contains certain levels of heavy metals or
herbicides)

Additionally, certain process wastes are known as "listed" waste and are identified specifically
by a certain process.

When soils or groundwater meeting the definition of hazardous waste are excavated, pumped,
or otherwise removed from the ground, it is considered hazardous waste generation which
needs compliance with associated requirements for hazardous waste generators. These
requirements, found in 40 CFR Part 262, include specifications for the storage of hazardous
waste.

Hazardous waste must be disposed of at permitted treatment, storage, and disposal facilities.
In 40 CFR Part 268, certain hazardous wastes, including solvent wastes; dioxin wastes; wastes
with high cyanide, polychlorinated biphenyl, or halogenated organic compound contents; and
many listed wastes from land disposal, are prohibited unless treatment is first conducted.
Hazardous wastes generated at SCANGB must be evaluated based on 40 CFR Part 268 to
ensure that any applicable land disposal restrictions are followed.

When hazardous waste is shipped off-site, the manifesting and transporting procedures of
40 CFR Part 263 must be followed. A base representative will sign all hazardous waste
manifests as the generator of the waste.

Clean Water Act Requirements. The Clean Water Act will be applicable at SCANGB if,
during the course of remedial activities, a discharge to surface waters occurs either directly
or indirectly.

Applicable regulations may include National Pollutant Discharge Elimination System
requirements and any water-quality-based effluent limit imposed on discharge mto sanitary
or storm sewers by the state.

Clean Air Act. During the SI, Clean Air Act regulations are not anticipated to be applicable
to investigation activities.

New York Rules for Inactive Hazardous Waste Disposal Sites (6 NYCRR part 375). These
rules apply to the development and implementation of remedial programs at inactive hazardous
waste sites. These regulations generally conform to all federal requlrements concerning site
investigations at hazardous waste sites. Compliance with these requirements will be achieved
through compliance with federal laws.

- ABB ‘Environmentdi"s'ervvices, Inc.
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New York State Water Quality Regulations (6 NYCRR Parts 700-705). The New York Water
Quality Regulations will apply at SCANGB if a direct or indirect discharge to surface water
is to occur during remedial activities. An associated requirement might include regulations
on State Pollutant Discharge Elimination System (6 NYCRR Parts 750-758).

New York Ambient Air Quality Standards (6 NYCRR Part 257). Impacts to air quality are
not likely to result from investigation activities; therefore, these regulations are not applicable
to the work proposed at SCANGB.

New York Rules on Collection and Transport of Industrial Wastes (6 NYCRR Part 364).
These rules govern the collection, transportation, and delivery of hazardous and regulated
waste. Off-site transport of hazardous materials, generated during the course of remedial
activities, will be performed in accordance to these requirements.

ABB Environmental Services, Inc.
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6.0 INSTALLATION RESTORATION PROGRAM ACTIVITIES

The IRP consists of several activities, each with specific work elements designed to flow from
a management plan to initial records searches to development and implementation of RA
plans. The following list of activities are current and future activities associated with the
IRP at SCANGB:

° Site Investigation

° Remedial Investigation

® Feasibility Study

° Remedial Design

o Technical Support

° Focused Feasibility Studies/Remedial Measures

Figure 6-1 shows the order of implementation and interrelationships of IRP activities.

6.1 PROJECT MANAGEMENT PLAN

A PMP will be prepared and updated biannually in each fiscal year that project work
continues. This management plan will provide a comprehensive view of the technical and
management approaches to be used for all tasks. The NGB will provide a generic CRP that
will be modified by ABB-ES to accommodate specific conditions of this project. The NGB
and base personnel will jointly handle public affairs. Technical support will be provided by
ABB-ES for public affairs efforts on an as-needed basis. The management plan will include,
at a minimum, the following:

® overview of IRP activities
® background information for the base

o site-specific information

ABB Environmental Services, Inc.
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® DQOs, ARARs, data evaluation
L baseline technical methodologies to accomplish project objectives
° program organization and management

® progress/status reporting procedures

6.2 SITE INVESTIGATION

This activity has the primary objective of confirming the existence of suspected contamination
at the sites. Efforts will include evaluation of existing reports and data, preparation and
implementation of a work plan, compilation and verification of analytical data, and preparation
of an SI report. Following the conclusion of initial field activities, an assessment of the
contamination status of each site will be initiated. A contamination assessment and risk
assessment will be completed to support decision documents at sites where this action is an
appropriate next step. The contamination assessment and risk assessment process to be used
is described in detail in the accompanying SAP, and uses USEPA guidance (USEPA, 1987b,
1989a, and 1989b).

The SI report will be prepared and submitted to NGB, HAZWRAP, SCANGB, and regulatory
agencies. The report, consisting of a summary of site activities and interpretation of data,
will contain a hydrogeologic characterization of the site, a preliminary determination of the
distribution and degree of chemical contamination, an assessment of potential receptors, and
arisk characterization. Copies of field data, summaries of laboratory results, and other data
generated during the SI will be included as appendices. If it is determined during the SI that
sources other than those indicated in the SOW may contribute to downgradient groundwater
contamination, they will be identified in the report. Recommendations for future IRP efforts
will be provided.

6.3 FOCUSED FEASIBILITY STUDY/REMEDIAL MEASURES

Studies at federal facilities still follow the USEPA remedial RI/FS process and are consistent
with the NCP; however, the ANG IRP bas established procedures accelerating and
streamlining the FS clean-up process. The application of FFS/RMs provides opportunities
to initiate remedial activities at a site, or at a portion of a site, before initiation of the RI/FS
process.

— ABB Environmental Services, Inc.
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Site categories will be identified as part of the SI. Those meeting one or more of the following
site conditions may undergo the FFS/RM:s process based on the results of a preliminary risk
assessment:

° site requires stabilization to prevent further site degradation
® a problem at the site precludes further investigation of site conditions
° a specific contaminant at the site can be handled most easily as a separate unit

® the site problem is exceedingly complex, with numerous source or migration
problems |

The FFS process can be initiated for any site during the SI process; therefore, SI activities
will be directed toward instituting the FFS process when appropriate situations arise. The
FFS/RMs process of the SI would be initiated by immediate written request from ABB-ES
to the HAZWRAP Project Manager or by the NGB, asking for guidance on initiating an
action. Initiation of the FFS process requires approval from governing authorities, including
the New York Department of Environmental Conservation.

Each FFS will include an identification of remedial response objectives, the development
of remedial measure alternatives, and a detailed analysis of remedial measure alternatives.
A design will then be developed to implement the selected remedial measure.

6.4 REMEDIAL INVESTIGATION

Based on recommendations contained in the SI report, the RI work plan will be prepared
to (1) support additional data-gathering requirements, (2) describe the scope and activities
for the baseline risk assessment, and (3) outline the scope for the RI report.

The objectives of the RI field program are to (1) acquire data necessary to define the spatial
distribution and magnitude of environmental contamination identified during the SI, and
(2) develop a refined assessment of risks to health, welfare, and the environment associated
with the identified contamination. A preliminary set of ARARs will be developed and used
to help provide direction for RI field efforts.

To accomplish these objectives, the RI will (1) increase the environmental data base
established during the SI to define the size and extent of contaminant sources, focusing on

ABB Environmental Services, Inc.
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areas shown to be downgradlent of confirmed contamination, (2) characterize the hydrogeology
and potential contamination of groundwater at SCANGB, (3) investigate the nature of
groundwater movement in the area of SCANGB, and (4) develop a quantitative risk
assessment.

The RI field program involves implementing an expanded set of activities similar to those
proposed for the SI. The major difference is that data collection will focus on specificlocalities
along identified flowpaths downgradient of the sites confirmed in the SI as having contami-
nants.

The Rl report will include a summary and interpretation of data gathered during the RI and
risk assessment. For each site, one of four recommendations will be made and supported:
(1) take no further action or initiate long-term monitoring (DD required), (2) acquire
additional data, (3) initiate preparation of engineering plans and specifications for removal
of contamination (immediate removal), or (4) conduct an FS.

6.5 FEASIBILITY STUDIES

The general FS will be implemented if the recommendations of a risk assessment and RI
report are to proceed with an FS for any site. The FS will be performed in accordance with
USEPA guidance on FSs as modified by SARA and current NCP guidelines (USEPA, 1988d).
To adequately focus the RIs, a preliminary set of ARARs, a list of potentially applicable
technologies, and any site-specific data needs will be identified. Applicable technology review,
development of preliminary response objectives, and review of ARARs will be coordinated
with the risk assessment and Rl report deveiopment. These activities will support appropriate
remedial design, FS, or no further action or monitoring recommendations. FS activity will
start during the RIL

Preparation of the FS will support alternatives analysis to evaluate the complete extent of
remediation of soils and mitigation of groundwater contamination. The following chronology
outlines the scope of the FS: :

® screen, develop, and evaluate control measures

o screen control measures

o develop detailed alternatives

ABB Environmental Services, Inc.
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® evaluate detailed a.ltefnatives

° produce an alternative evaluation report

° conduct briefings on the alternative evaluation

® describe the selected alternative

° provide environmental and public health risk assessments
° produce an FS report

The final FS report will be available for a 60-day period for public review and comment.

6.6 REMEDIAL DESIGN

Included in this activity are the production of a final design package and assistance during
the bid phase. Included in the design packages will be the following: engineering drawings
and technical specifications; detailed construction estimates; HASP requirements; field and
analytical QA /QC requirements; identification of required permits; a schedule for implementa-
tion; and additional components of the construction bid package, as may be required by
SCANGB. Each design package will go through three drafts, the first after approximately
30 percent completion, the second after 60 percent completion, and the third at the 95 percent
completion point. After review and approval, necessary minor revisions will be made and
the construction estimate finalized.

Part of this activity includes assistance to the Base Contracting Office and other base personnel
during preparation of bid documents, solicitation of proposals, and evaluation of responses
by contractors.

6.7 TECHNICAL SUPPORT

Technical support during the construction or remediation phase will be provided to accomplish
the following:

° ensure compliance with design documents

ABB Environmental Services, Inc.
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o provide additional site investigation

o provide engineering design for needed changes due to unexpected site
conditions, or to bring the site into compliance with remedial response
objectives

° provide services as needed for long-term environmental monitoring programs
to measure air, surface water, and groundwater quality

During this phase, appropriate logs will be maintained, progress reports will be produced
periodically, and a final report generated at the conclusion of discrete activities.

6.8 ACTIVITY RELATIONSHIPS

In all, eight IRP activities are to be implemented; two have been completed and six remain
to be done. Six have been described in Subsections 6.1 through 6.6. This subsection contains
an overview of the flow of activities as well as the intermediate decision points where changes
in the normal flow can be initiated. Figure 6-1 graphically represents the sequence of
activities.

The first task is the PMP (see Figure 6-1). For SCANGB, the records search performed by
HMTC provided much information included in the PMP.

The SI is the next effort to be undertaken and the first that will provide data from field
explorations which can form a basis for confirming the presence (or absence) of contamination.
Figure 6-1 shows that the first opportunity to evaluate a site and make decisions regarding
the need for further actions occurs after SI field activities.

In keeping with the need to remediate quickly where feasible, and to eliminate sites through
the DD process (supported by a risk assessment) process, two questions can be asked when
SI data become available. The first is whether an environmental or public health impact
has been created by contamination at this site. If the answer is negative, a DD can be
prepared. Upon an affirmative answer, a second issue arises concerning the existence of an
RA to correct all or part of the problem. If the answer is affirmative, then an operable unit(s)
can be identified and the FFS/RMs process initiated.

If neither a DD nor the FFS/RMs process can be initiated because more information is
needed for the site, then an RI is the next activity. The RI is designed to quantify the
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contaminant problem. Upon completion of, or during, the RI, the same decision process
from the SI is used; the two questions regarding risk and remedial action will be asked again
as data are obtained from field explorations. The DD and FFS/RMs processes can be

proposed and implemented as appropriate.

An FS will be implemented for a site when data from RI procedures allow recommending
remedial actions and are adequate to support a risk assessment and selection of remedial
alternatives. Further RI work will be recommended if data are not adequate to support either
the site write-off, the risk assessment, or the FS process.

Remedial Design follows from the selection of a remedial alternative, the key objective of
the FS process. Upon completion of the design package for remediation, and support for
the contractor bid process for the actual work, Technical Support (i.e., the provision of
construction-related services) remains as the last activity to be accomphshed

This sequence of activities is followed again for other sites if necessary. For SCANGSB, it
is antxc1pated that sites will be in various stages of the program, with some undergomg
contmumg investigation and others having advanced to the remediation process. The intent
is to expeditiously move sites through IRP activities to a resolution (either a DD or an RA).
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7.0 PROJECT MANAGEMENT

The keys to successful implementation of IRP activities are (1) the development of an
appropriate organizational structure, (2) the selection of qualified, decision-making technical -
and management personnel for leadership roles, and (3) the use of appropriate support
mechanisms allowing the planning and scheduling of tasks and continual monitoring and
control of all activities. ABB-ES’s management approach for the program at SCANGB
includes a structure providing for appropriate personnel and, through the use of the contract
administration group, the means whereby monitoring and reporting of costs and schedule
variances are accomplished in an accurate and timely manner. The following subsection
describes in more detail the ways in which ABB-ES will meet project needs.

7.1 ORGANIZATION

The ABB-ES organizational structure for activities to be performed for SCANGB (Figure 7-1)
maintains the basic elements that have been applied successfully at more than 15 bases in
ABB-ES’s IRP efforts. The Task Order Manager (TOM) is the focal point of the structure
and is responsible for all activities. He is responsible to five different groups: three internal
(the Corporate Officer, Program Manager, and Technical Review Committee) and two external
(the HAZWRAP Project Manager and the NGB).

The TOM is supported by a Contracts and Administration Manager and Quality Assurance
Manager. Reporting to the TOM is the Technical Director for the SI program, or SI Leader.
The organization supporting the SI Leader includes a chemist to evaluate and manage
analytical samples and data received from the laboratory, an Operations Leader for the field
efforts, and a person to address public health and environmental impact concerns through
the preliminary risk assessments.

72 PERSONNEL

The following subsections describe the key roles and individual team members of the project
personnel.
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72.1 Key Roles

Personnel selected to fill key positions for the SCANGB Task Order have acquired
considerable experience with the IRP during ABB-ES’s six-year involvement. Each key
individual is familiar with the working relationships between the NGB and HAZWRAP, and
among the NGB and regulatory agencies; it is important that these relationships be understood
and maintained if programs are to be successful. The key roles for SI work at SCANGB
are designated in the following paragraphs.

Corporate Officer. The Corporate Officeris William R. Fisher, P.E., avice president of ABB-
ES. He is responsible for committing the corporate resources necessary to conduct program
work activities, for supplying corporate-level input for problem resolution, and for assisting
the Program Manager and TOM as needed in project implementation.

Program Manager. The Program Manager, Allen Ikalainen, P.E,, is responsible for overseeing
and managing the overall multi-installation IRP program for the northeast region. In this
position, Mr. Ikalainen is able to perceive overall program needs, to promote technology and
other information transfer among various IRP projects, and to direct resources as appropriate
for effective and timely completion of program activities.

Task Order Manager. The TOM for the SCANGB Task Order is Richard Hebert. He is
responsible for evaluating the appropriateness and adequacy of the technical or engineering
services provided for the Task Order, and for developing the technical approaches and levels
of effort required to address each SAP task. He also is responsible for the day-to-day conduct
of the work, including integration of supporting disciplines and subcontractors (i.e., field
investigation, drilling, and laboratory subcontractors). Mr. Hebert will be reviewing the
ongoing QC during performance of the work, the technical integrity of conclusions and
recommendations, and the clarity and usefulness of all project work products.

Some specific responsibilities of this role include the following:
° overall technical responsibility for the project
° initiation of project activities
o participation in SAP preparation and staff assignments

° identification and fulfillment of equipment and other resource requirements

"ABB Environmental Services, Inc.
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o oversight of task activities to ensure compliance with established budget,
schedules, and scope of work

° regular interaction with HAZWRAP and NGB representatives, the Corporate
Officer, and others, as appropriate, regarding project status

Technical Review Committee. The Technical Review Committee has been chosen carefully,
with both technical background and program experience as criteria. A committee consisting
of senior technical staff from the ABB-ES team will assist the TOM by reviewing the technical
aspects of the project to ensure that services reflect the accumulated experience of the firm,
are produced in accordance with corporate policy, and meet the intended needs of the IRP
team. The primary function of the committee is to ensure the application of technically sound
methodologies and development of litigation-defensible data, interpretation, and conclusions.
Frederick Bragdon, Ronald Lewis, and James Burnell will comprise the Technical Review
Committee. ABB-ES believes this involvement to be appropriate and essential for maintaining
quality throughout the project.

Quality Assurance and Health and Safety Director. The TOM is supported by a QA
Coordinator and an H&S Coordinator. These staff-level positions will report to the QA
Director and H&S Director, respectively, as well as the Corporate Officer and the Program
Manager. Deborah Smith will serve as the QA Coordinator for this Task Order. The QA
Coordinator will ensure that appropriate IRP and USEPA protocols are followed on the
SCANGB Task Order and will be responsible for the development of the Quality Assurance
Plan. The QA Coordinator also works with the Program Manager/TOM to ensure that
established QC procedures are implemented. Meg Capasse will serve as the H&S Coordinator.
On-site conformance with safety protocols will be ensured by periodic site visits by Ms. Capasse
and through day-to-day supervision by the ieaders of the site characterization activities. The
H&S Coordinator is responsible for ensuring that the project team complies with the
company’s HASP when conducting site operations. She is also responsible for seeing that
the HASP is developed for the implementation of selected alternatives.

722 Team Members

Key positions in this Task Order are the administrative and technical activity leaders (i.e.,
the senior and/or most experienced individual in each administrative-technical area of the
project). These activity leaders, as shown in the Organization Chart, are described in the
following paragraphs (Figure 7-1).
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SUFFPMP.W51 7-4 6943-01



SECTION 7

Contracts and Administration Manager. The staff-level position of Contracts and Administra-
tion Manager is established because of the importance of day-to-day scope, schedule, and
budget monitoring for the SCANGB Task Order, both within ABB-ES and between ABB-ES
and the IRP team. It is expected that program decisions will occur frequently. Therefore,
it is necessary to anticipate and immediately implement administrative actions (i.e., initiate
internal work orders, follow up on support needs, amend subcontracts, and track costs) to
carry out the program plans. To achieve maximum efficiency and timeliness of response,
Phil Helgerson will be responsible for these areas for ABB-ES through the TOM and will
be a principal communications link with the client for these areas. Mr. Helgerson will be
responsible for the following specific tasks:

® establishing and overseeing all subcontracts for support services
® preparing monthly technical/management/cost progress reports

e ensuring that appropriate financial records are maintained and that reporting
requirements are met

Site Investigation. Charles Lyons, C.G., will be the Technical Leader for all site investigation
studies. He will be responsible for all field explorations and groundwater and surface water
studies with support from the Operations Leader and Richard Allen, Manager of Geophysics.
Also, he will be responsible for development of the RI work plan, if one is required.

Engineering Chemical Support. Thomas Francoeur will be responsible for all activities
supporting the program in analytical areas, including laboratory analysis, sampling, and
chemistry-related needs.

Risk Evaluation. Jeffrey Smith will be responsible for the contamination assessment and
associated risk assessment activities.

Sampling. Robert Burger will be responsible for field sampling activities to support the
program. His responsibilities include training of personnel, and maintenance and advancement
of sampling technologies.

Personnel for each major task are listed in Figure 7-1. Resumes of all individuals, which
discuss hazardous waste qualifications and experience, are in Appendix A.
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Operations Leader/Hydrogeology. Hank Andolsek will be responsible for the execution of
all field exploration and sampling activities. Also, Mr. Andolsek will provide technical support
to the program as a hydrogeologist.

7.3 SUPPORT SYSTEMS

The following subsections discuss support systems for activities to be conducted at SCANGB.

73.1 Scheduling

Of particular importance in implementation of activities at SCANGB will be development
and maintenance of detailed schedules. This will be accomplished using project management
personal computer-based software. Using a computer to develop schedules for activities allows
easy adjustment of plans. Schedules can be rearranged in the field (through the use of
portable personal computers) when adverse conditions or situations prevent maintaining the
current program path. The detailed schedule for SI activities, and key milestones and
associated planned dates are contained in the SAP accompanying this PMP. The schedule
for completion of major SI components is summarized in Figure 7-2.

732 Performance Monitoring and Control

ABB-ES’s internal project accounting systems will enable fiscal performance reporting by
appropriate structuring of cost resource data. The following reports used by ABB-ES’s
administrative group allow timely monitoring of manhours and expenditures accrued on a
given project task and the total program.

Project Progress Report. This report is a weekly listing of the past week’s labor charges by
discipline and employee; it includes job-to-date charges, planned charges, and backlog
information (i.e., variances). The project progress report also includes a summary of current
direct charges, as well as job-to-date direct charges, planned expenditures, and variances.
Periodic reporting by the administrative group to the TOM and individual Task Leaders will
allow timely analysis of fiscal problems and implementation of corrective actions.

ABB Environmental Services, Inc.
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7.33 Progress Reporting
Throughout the program, progress reports will be issued on a monthly basis. These reports
will be provided by the TOM in cooperation with the task and subtask leaders. Technical
progress and fiscal status support will be provided by contract and administration personnel.
The progress report will use the following outline:

A Summary

B.  Financial Status

C.  Individual Site/Task Status

° Accomplishments
° Problems

D.  Project Milestone Dates

E. Future Deliverable Dates

ABB Environmental Services, Inc.
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RICHARD P. ALLEN, Manager, Geophysics
QUALIFICATIONS SUMMARY

Mr. Allen is responsible for all geophysical exploration activities at E.C. Jordan. He has 15 years of experience
in the application of a broad range of geophysical techniques used in support of engineering studies involving
siting of landfills for the pulp and paper industry, the expansion of municipal landfills and the evaluation of
sludge lagoons. He has also participated in remedial investigations conducted at hazardous waste sites and
engineering studies. The geophysical techniques he is familiar with include seismic refraction, conventional
(galvanic) electrical resistivity, terrain conductivity (inductive electromagnetics), magnetics, ground penetrating
radar (GPR), and downhole logging. Much of his earlier training and experience was obtained through detailed
geophysical /geological studies conducted for the nuclear power plant industry. More recently, his experience
has focused on the application of geophysics in engineering studies as well as in remedial investigations conducted
at various Superfund sites in the eastern and north-central United States. ‘

EDUCATION

M.S./Geophysics, 1971, Boston College
B.S./Physics, 1967, Bowdoin College

HEALTH AND SAFETY TRAINING

In-house and field Health and Safety training, 29 CFR 1910.120.
First Aid Certification.

PROFESSIONAL AFFILIATIONS

Association of Engineering Geologists
Society of Exploration Geophysicists
Geological Society of Maine

RELEVANT EXPERIENCE

Site Suitebility Study For Landfill Expansion, Scott-Somerset Plant, Skowhegan, ME--A geophysical survey was
conducted to evaluate the suitability of a 60-acre parce! for the expansion of a sludge and ash landfill. Seismic
refraction measurements were used in conjunction with resistivity soundinging and terrain conductivity profiling
to evaluate the depth to bedrock, the depth to the water table, and the presence of sandy till deposits within the
study area. The results were used for planning purposes and to locate monitoring wells and test pits. Mr. Allen
designed and implemented the study and was responsible for interpreting and presenting the results.

Remedial Investigation/Feasibility Study (RI/FS) at the Rose Township Dump; Rose Township, Michigan--
Approximately 5,000 barrels of industrial wastes were deposited in a 70-acre field at the site between 1966 and
1968. Site inspections in 1978 revealed that there were many rusted and leaking drums containing a variety of
chemical waste products. Many of these drums were subsequently removed and disposed. E.C. Jordan was
retained in 1984 to conduct a RI/FS. Mr. Allen conducted a geophysical survey to determine if there were any
buried drums on the property which had previously gone undetected. A combined metal detector/magnetometer
survey was completed and no additional barrels were discovered in the subsurface thus assuring that all known
sources of contamination had been considered in the remedial alternatives.

Hydrologic Investigation for a New England Semi-conductor Manufacturer--Improper handling of solvents used
in the manufacturing of semi-conductor components prompted the manufacturer to retain E.C. Jordan to assess
groundwater and surface water conditions at the site. A seismic refraction survey was conducted by Mr. Allen
to determine preferential pathways for contaminant flow in groundwater beneath the site. Results



from the geopbysical survey were used to guide the placement of downgradient monitoring wells and to provide
boundary conditions for groundwater modelling studies.

Site Investigation at the 80-acre Metamora Landfill Site; Lapeer County, Michigan—-Operating from 1966 as
an unregulated open dump, the landfill received general refuse and drummed industrial and chemical wastes until
its closure in 1980. Elevated concentrations of contaminants in the groundwater, which is the primary source
of potable water for the area, prompted the Michigan Department of Natural Resources to retain E.C. Jordan
to conduct a site investigation and phased feasibility study for a source control operable unit. Due to extremely
difficult drilling conditions, an extensive geophysical survey was designed by Mr. Allen to fill in data gaps between
widely-spaced monitoring wells. The survey consisted of 20,900 feet of seismic refraction profiling to depths of
up to 400 feet, 57 vertical electrical soundings using the Wenner electrode configuration (*a™-spacings of up to
800 feet), and a detailed magnetometer survey within an area where previous reconnaissance had revealed the
possibility of a large barrel repository. The geophysical survey permitted a better understanding of the geologic
environment and confirmed the presence of the barrel repository which is presently being excavated.

Remedial Investigation /Feasibility Study at the Saco Tannery Waste Pits; Saco, Maine--The 215-acre site, which
operated from 1959 to 1977, is highly ranked on the U.S. EPA National Priorities List due to the disposal of
(tanning) process wastes and the threat to local residents through groundwater contamination. Mr. Allen was
responsible for the design and data acquisition of a geophysical program to evaluate contaminant migration
pathways in groundwater. A combined program of seismic refraction and terrain conductivity measurements was
implemented, the results of which were used to optimize the locations for monitoring wells.

Sludge Landfill Siting Studies For Crown Zellerbach, Carthage, NY-- Reconnaissance seismic refraction surveys
were performed at several sites to determine the thickness of lacustrine clay deposits which would prevent the
vertical migration of leachate. These studies quickly demonstrated the suitability of two of the three sites and
permitted optimum placement of confirmator test borings.

Site Investigation At A Sludge Lagoon To Determine The Presence Of Buried Drums--A magnetometer survey
was conducted at a sludge lagoon belonging to a major paper manufacturer in north-central new York where
drums were suspected to have been disposed. The Study was conducted in the winter months when the surface
of the ten-foot deep lagoon was frozen. Magnetic contour maps over the 10-acre lagoon tergeted two anomalous
magnetic zones near the perimeter of the lagoon. Mr. Allen was responsible for the design and implementation
of this work.

ADDITIONAL EXPERIENCE

Mr. Allen has managed and participated in more than 300 projects requiring the application of geophysics.
Surveys have ranged from small municipal water supply studies to large multi-disciplined field efforts requiring
the use of several geophysical techniques. He has been involved in all phases of geophysical field studies, from
the planning stages to the interpretation of field data and preparation of the final report.



ROBERT EENRY ANDOLSEK, Hydrogeologist

EXPERIENCE BUMMARY

Mr. Andolsek has five years of hydrogeologic consulting experience and
has worked on over seventeen sites with projects conducted at the
industrial, State and Federal level. He has gained experienced with all
phases of remedial investigations of uncontrolled hazardous waste sites.
Mr. Andolsek has supervised drilling and sampling procedures at
uncontrolled hazardous waste sites, developed and conducted aquifer tests
and prepared technical reports. He has gained experience in aquifer
analysis, geophysical methods and ground water modeling.

SPECIALIZED SKILL AREAS

'Geohydrology

Remedial Investigations
Data Analysis

Bore Hole Logging
Groundwater Modeling

EXPERIENCE

ABB ENVIRONMENTAL BERVICES, INC., Portland, ME, February 1991 - present
Hydrogeologist 1991 - Present

Kingsbury Landfill, Kingsbury, NY, (NYDEC). As a site hydrogeologist,
Mr. Andolsek assisted with the execution of back-to-back 72-hour pumping
tests. 1In the office, he was responsible for the data analysis and
associated technical report.

McGuire Air National Guard Base, Wrightstown, NJ (Martin Marietta Energy
8ystems). Mr. Andolsek supervised monitoring well installation and
screened auger sampling at several sites on the base.

CAMP DRESSER AND MCKEE, INC., New York, NY, January 1990 - January 1991
Project Hydrogeologist 1990 - 1991

Pfohl Brothers Landfill, Cheektowaga, New York (NYSDEC). As project
hydrogeologist, Mr. Andolsek analyzed environmental sampling and
hydraulic data generated during the Phase I remedial investigation,
prepared technical reports and formulated the Phase II scope of work.

East Setauket Bulk Fuel Storage S8ite, East Setauket, New York (Northville
Industries). Mr. Andolsek conducted analysis of a long-term pumping test
in the multi-layered aquifer that was contaminated with
hydrocarbons--results were used to calibrate a numerical flow and
transport model.



Flow Augmentation Needs Study, suffolk County, New York (Suffolk County,
NY). Mr. Andolsek was charged with conducting analytical ground water
flow modeling to predict the impact that proposed extraction wells would
have on municipal supply wells.

CENTER FOR GROUND WATER MANAGEMENT,
WRIGHT STATE UNIVERSITY, Dayton, Ohio, June 1988 - December 1989
Graduate Research Assistant 1988 - 1989

Southwestern Portland Cement Landfill, Fairborn, Ohio (SPC Company). Mr.
Andolsek was the principal investigator responsible for conducting the
preliminary investigation including development and implementation of the
sampling plan. Mr. Andolsek was charged with operating a Mobile B-47
auger drilling rig, collecting split spoon samples, analyzing the data
and preparing the technical report and monitoring plan.

Sycamore Farm Experimental Watershed, Dayton, Ohio (Ohio Board of
Regents/W8U). As principal investigator, Mr. Andolsek was responsible
for conducting the hydrogeologic characterization of the site, developing
a work plan and coordinating the site investigation. As part of his
duties, Mr. Andolsek operated a Mobile B-53 rotary drill rig, collected
over 400 feet of NX rock core, installed eight monitoring wells,
designed and constructed inflatable packers, designed and executed
pumping and packer tests and utilized borehole and surface geophysical
surveys. Mr. Andolsek analyzed the data and prepared the technical
report.

CAMP DRESSER AND MCKEE, INC., New York, NY, January 1986 - June 1988
Geologist 1986 - 1988

Robintech 8ite, Binghamton, New York (USEPA). As project geologist, Mr.
Andolsek developed an aquifer testing program and subsurface soil and
water sampling procedures as part of a work plan. During the field
investigation, Mr. Andolsek supervised hollow stem augering and split
spoon sampling, performed well sampling and sample management,
participated in aquifer testing and analysis and assisted with report
preparation.

Port Washington Landfill S8ite, Port Washington, New York (USEPA). As a
site geologist, Mr. Andolsek logged 200 hours in level B health and
safety protective clothing, supervised mud rotary monitoring well
installation, supervised hollow stem auger landfill gas well installation
and performed sample management.

LiPari Landfill site, Gloucester, New Jersey (USEPA). As the project
geologist, Mr. Andolsek was responsible for supervising the installation
of injection and monitoring wells, assisting with a 72-hour injection
test and assisting with the preparation of a long-term monitoring plan.
During the field investigation Mr. Andolsek logged 400 hours in level B
health and safety protective clothing.



DOWN EAST DRILLING, INC., Barrington, NH, September 1985 - November 1985
Drilling Assistant 1985 - 1985

Mr. Andolsek assisted air rotary well drilling contractor with the
installation of residential and environmental monitoring wells.

EDUCATION

M.S./Hydrogeology, 1990, Wright State University
B.S./Geology, 1985, Edinboro University of Pennsylvania

PROPESSIONAL AFFILIATIONS

American Geophysical Union
National Water Well Association

PUBLICATIONS/PRESENTATIONS

"Investigation of Non-Point Ground-Water Pollution at the Sycamore Farms
Experimental Watershed," (abs.), EOS, Transactions of the American
Geophysical Union, 70(43), p.1089.

"Advective fluid transport in the subsurface saturated zone at Sycamore

Farm Experimental Watershed," (abs.), The Ohio Journal of Science, Volume
90(2).



FREDERICK F. BRAGDON, Senior Consultant, Geology
EXPERIENCE SUMMARY

Mr. Bragdon has more than eighteen years of experience years of experience in siting of special /hazardous waste
disposal sites, contamination assessment studies, remedial action assessment and long-term environmental
monitoring. His areas of expertise include geotechnical reconnaissance, surficial geologic mapping, rock fracture
and permeability studies, subsurface soils investigations, and air-photo interpretation. He has performed fracture
and lineament analysis, floodprone area identification, and aquifer, surficial and bedrock geologic mapping
utilizing low-level and high-altitude (U-2) black and white, infrared and color photography. Mr. Bradgon was
involved in the Northeastern Regional Geologic Characterization studies for screening and selection of high level
radioactive waste disposal sites. He is currently involved in the development of methodology to perform
statewide screening to select sites for the storage/disposal of low level radioactive waste for the State of Maine.

As Senior Consultant, Mr. Bradgon is responsible for senior geological oversight and technical review. He also
participates in Quality Assurance Audits of field activities.

SPECIALIZED SKILLS AREAS

Air Photo Interpretation

Site Search (Waste Disposal)

Site Investigations )
Surficial and Bedrock Geologic Mapping

Geology/Geohydrology

Low/High Level Radioactive Waste

Monitoring Well Design and Installation

EXPERIENCE

ABB ENVIRONMENTAL SERVICES, INC., Portland, ME. 1973 - present
Senior Consultant, Geology 1989 - present :
Senior Geologist 1983 - 1989

Geologist 1973 - 1983

Maine Waste Management Agency, Special Waste Landfill Site Selection, Augusta ME. 1990 - present.--Mr.
Bragdon is responsible for senior oversight of geologic evaluation and methodology development. Geologic and
pedologic data is being utilized to screen two regions of the state to select approximately six potentially suitable
sites for more detailed geologic/geohydrologic investigation. Two sites will be eventually selected for ash
disposal.

Maine Low-Level Radioactive Waste Authority, Site Screen for a LLRW Disposal/Storage Facility in Maine,
Augusta, ME. 1988 - present.--Mr. Bradgon is currently involved in the development of methodology to perform
statewide screening to select sites for the storage/disposal of low level radioactive waste for the state. The
screening process, utilizing exclusion, avoidance and fundamental performance data mapping, has presently
selected ten regions for more detailed screening.

USATHAMA, Remedial Investigation Badger Army Ammunition Plant, Baraboo, WI. 1989 - present.--Mr.
Bragdon is responsible for senior oversight of geologic evaluation of the area. The geologic data is currently
being utilized in the identification of source areas and the assessment of level, concentration, and migration of
chemicals from areas of past activity and disposal. '



!
\

U.S. Department of Interior, Environmental Assessment of Alternate Routes, Dickey-Lincoln School Lakes
Transmission Line, Environmental Impact Statement Project, Geotechnical Study. 1977 - 1978.--Mr. Bragdon
was the Technical Manager on this project. Geotechnical data was identified, mapped, described and analyzed
along the proposed transmission corridor, microwave tower and substation sites associated with the Dickey-
Lincoln School Lakes project. An assessment of the environmental impact of the proposed action related to the
geotechnical variables was made in terms of construction, maintenance and operation. The geotechnical data
was developed both from existing available information and the interpretation of recent low-level color, and black
and white aerial photographs. A continuous map of the surficial geologic material along the ane-half mile wide
right-of-way for each link from Fort Kent, Maine, to Essex, Vermont was prepared from the assembled data.

Martin Marietta Energy Systems, Inc., Site Characterization/Remedial Action Plan for Former Landfill and
Adjacent Pesticide Burial Site Stewart Air National Guard Base, Newburgh, NY. 1987 - present.—-The objective
of this project is to characterize the former landfill, to evaluate contaminant migration pathways and monitor
the Pesticide Burial Area after simple clean-up. Mr. Bragdon is the Task Order Manager responsible for the
Remedial Investigation and Feasibility Study of these sites.

US. Department of Energy, Screening and Selection of High-Level Radioactive Waste Disposal Sites,
Northeastern Regional Geologic Characterization, 1983 - 1985.--Mr. Bragdon was the Task Leader responsible
for the Quaternary and Economic Geology chapters of the Characterization phase of the study. The Quaternary
data was used to project past glacial process to future performance of the granite repository. The economic
study identified the location of past and present economically significant mineral locations with the planning of
the repository location.

USEPA Region I REM 111 Program,' Remedial Investigation Saco Tannery Waste Pits Site, Saco, ME. 1987 -
1990.--Mr. Bragdon contributed senior oversight to the geologic evaluation and directed the use of remote sensed
data for the analysis of fracture traces to assess potential contaminant migration.

NYSDEC, Borehole Program (Task 5A) at Love Canal, Niagara, NY. 1983 - 1985.--Mr. Bragdon was responsible
for the geologic evaluation of the canal area. The geologic data was utilized in the assessment of level,
concentration, and migration of chemicals from the canal.

Central Maine Power, Remedial Investigation/Feasibility Study, F. O’Connor Site; Augusta, Maine--Mr.
Bragdon was responsible for senior oversight of the geologic evaluation and analysis of remotely sensed data.
The fracture trace data was used to assess potential PCB contaminant migration from the transformer-recycling
and salvage yard.

Boston Edison Company, Site Contamination Audits, Everett, MA. 1980 - 1982.--Mr. Bragdon has performed
several site contamination audits for Boston Edison prior to purchase. The industrial sites were formerly used
for chemical production and petroleum storage.

Crown Zellerbach Corp., Landfill Site Screening Study, South Glens Falls, NY. 1984 - 1987.--The objective of
this study was to conduct a preliminary screening of a 20-mile radius area around the South Glens Falls mill to
identify potential sites for a landfill with a 20-year capacity. Nine preferred site were identified from 37 potential
areas. Mr. Bragdon was responsible for the screening and selection of preferred sites.

Crown Zellerbach Corp. and Boise Cascade Corp.; Landfill Site Screening Study, Carthage and Beaver Falls,
NY. 1985 - 1987.--Mr. Bragdon was responsible for senior oversight for developing the screening criteria and
conducting the screening process. Three sites were selected for recommendation to the clients for preliminary
subsurface investigation.

Schoeller Technical Papers, Inc., Landfill Site Screening and Selection Study, Pulaski, NY. 1986 - 1988.--This
study was conducted to identify and determine the relative suitability of potential landfill sites in accordance with
the New York State Department of Environmental Conservation. The report recommended that a suitable
landfill site be developed on the mill owned property, Mr. Bragdon was the task leader for this project.



Lincoln Pulp and Paper Company, Landfill Site Screening Study, Lincoln, ME. 1987 - 1990.—-Mr. Bragdon
contributed senior oversight for the preliminary screening of the area within a 10-mile radius of Lincoln’s mill.
The study process narrowed the number of identified sites from 56 to 31 to 17 and eventually proposed five sites
to the client for serious consideration.

ADDITIONAL EXPERIENCE

Mr. Bragdon taught geology at Unity College in Unity Maine, Western Connecticut College in Danbury, and the
University of Maine at Orono between 1963 and 1973. During this period, he was involved with quaternary and
glacial geologic studies in Alaska and Maine for the Arctic Institute of North America and the Quaternary
Institute of the University of Maine.

EDUCATION

M.S./Geology, 1963, University of Wyoming
B.A./Geology, 1960, University of Connecticut

ADDITIONAL COURSEWORK

Quaternary Geology, 1970-1972, University of Maine
PROFESSIONAL LICENSES

1974 Certified Geologist - Maine
PUBLICATIONS/PRESENTATIONS

*Surficial Geology of the Lower Penobscot River Study Area," Penobscot River Study Volume 1, Technical
Report No. 1, University of Maine at Orono, Environmental Studies Center, Geology Consultant for the project.

"Surficial Geology of the Penobscot Bay Area,” Coastal Planning Office, Augusta, Maih’e, co-authored with Dr.
Harold W. Borns, and information from Dr. Glen C. Prescott.

"Surficial Geology of the Coastal Towns in Knox County," Coastal Planning Office, Augusta, Maine, co-authored
with Dr. Harold W. Borns.

"Engineering Applications of Remote Sensing Data,” presented to Landfill Disposal of Pulp and Papermill
Sludges Conference, 1978, University of Maine.

"Site Selection for Sludge Disposal,” presented to Landfill Disposal of Pulp and Papermill Sludges Conference,
University of Maine, 1978.

"Design and Development of a Sludge Landfill," Technical Association of Pulp and Paper Industries, 1979 Annual
Meeting Proceedings, with S.R. Cooper, NY, NY, 1977.

"Geotechnical Aspects of Site Selection,” presented to Landfill Disposal of Pulp and Papermili Sludges
Conference, University of Maine.

*Two Tills in Northern Maine,” The Maine Geologist, Vol. 8, No. 2, (December 1981). (Co-authored with
William R. Holland.)



ROBERT M. BURGER, Manager, Environmental Monitoring
QUALIFICATIONS SUMMARY

Mr. Burger's areas of expertise include field monitoring and sample collection program design and
implementation, field data collection, laboratory analysis selection and QA/QC requirements and protocols,
pollutant characterization, data and statistical analysis, sample collection equipment design and deployment, and
bealth and safety program design. His project management activities bave been with program design and
implementation of field investigations as they relate to field sample screening and collection and on-going
contamination detection programs for industrial and municipal clients.

EDUCATION

American Chemical Society Short Course, "Environmental Chemistry of Groundwater", September 1986
NWWA Short Course "Design, Installation, and Sampling of Groundwater Monitoring Wells", July 1984
AAS./Civil Technology, 1972, State University of New York at Delhi

RELEVANT EXPERIENCE

ACME Superfund Site; Mooristown, Hlinois--Mr. Burger established procedures and collected ambient air
samples at the site for field screening of volatile organics for health and safety considerations.

Plattsburg Air Force Base; Plattsburg, New York--Mr. Burger designed and implemented a soil gas investigation
program for subsurface soil gas contamination delineation. The field samples collected were analyzed on-site
using a mobile gas chromatograph. :

Winthrop Landfill, EPA Superfund Site, United Technology; Winthrop, Maine--Mr. Burger directed the design
and protocol development for the groundwater, surface water and sediment sampling programs. He was
responsible for program design and implementation of a sediment screening program for volatile organics in a
lake bed for determination of groundwater discharge locations. He designed and directed the use of specialized
sampling equipment for low-level organics containment collection at discrete intervals in the lake. At this site,
Mr. Burger also implemented an ongoing lardfi!l gas monitoring program.

NYSEG, Court St. Coal Tar Vessels; Ithaca, New York--Mr. Burger designed and directed the collection of
multiple phase samples from underground tanks for remedial investigation and ultimate disposal.

Brunswick Naval Air Station, U.S. Navy; Brunswick, Maine--Mr. Burger designed and directed the screening
and sample collection program of an unidentified drum storage area for disposal purposes.

IRP, Massachusetts Military Reservation; Cape Cod, Massachusetts--Mr. Burger was responsible for sampling
methodology, protocol development and implementation of groundwater monitoring program for diverse network
of monitoring wells, including multi-level packer sampling for screening purposes. He directed multiple crews
collecting over 100 groundwater samples within a week.

Cannons Bridgewater Superfund Site; Bridgewater, Massachusetts--Mr. Burger was responsible for
methodology, protocol development of a groundwater, surface water and sediment sampling program for a
remedial investigation. He designed and implemented a surface soil screening program using a field gas

chromatograph.

Charles George Landfill, Superfund Site; Tyngsboro, Massachusetts--Mr. Burger designed and directed a
program for the collection of groundwater samples from monitoring wells using inflated packers and a
submersible pump for additional RI data.



JAMES R. BURNELL, PhD., Department Manager Installation Restoration Program
QUALIFICATIONS SUMMARY

Dr. Burnell’s expertise lies in the areas of contaminant behavior in groundwater-rock systems, the interaction
of engineered systems with the natural environment, and the management of multi-disciplinary projects. He has
14 years expenence from the operational, national laboratory, corporate, and academic perspectives including
investigations of inorganic and radioactive contaminant mobility, surficial and sub-surface geologic studies,
geologic and geochemical site characterization.

SPECIALIZED SKILL AREAS

Project Management
Geology

Bedrock Mapping
Surface Soil Mapping
Remedial Investigation
Mixed Waste

EXPERIENCE

ABB ENVIRONMENTAL SERVICES, INC., Portland, ME. June 1988 - present
Department Manager Installation Restoration Program (IRP) September 1990 - present
Principal Scientist/Principal Project Manager June 1988 to September 1990

Dr. Burnell currently manages a 10-person department providing project management and support to large
federal government programs (Installation Restoration Program) through HAZWRAP, USATHAMA, Army
Corps of Engineers. In this role as Assistant Program Manager for HAZWRAP.

Maine Low Level Radioactive Waste Authority, Site Screening and Selection, Maine Low-Level Radioactive
Waste Facility, February 1990 - present. Dr. Burnell is the project manager for ABB Environmental’s effort
to select an appropriate site for a low-level radioactive waste dxsposal facility for the state of Maine. With a team
of subcontractors, ABB Environmental Services, Inc. (ABB-ES) is using a sophisticated Geographical Information
System (GIS) to screen the entire state, progressxvely eliminating areas determined to be mappropnate In
addition to the technical aspects of the screening, which involve a wide variety of engineering, scientific, and
socioeconomic factors, the project involves a large effort in dealmg with the public, with anti-nuclear advocates,
the media, and state government and regulatory bodies.

USATHAMA, Remedial lnvestigation/Feasibillty Study, Sierra Army Depot, CA. February 1990 - present. Dr.
Burnell serves as the project manager for this project assessing contamination at a variety of sites on this
Department of Defense facility northwest of Reno, NV. Administered by the U.S. Army Toxic and Hazardous
Materials Agency (USATHAMA), the project involves investigation and remediation of sites contaminated with
fuels and fuel products balogenated solvents, and explosive compounds in this desert environment. Five sites
are being investigated in this phase, with a feasibility study completed on one of those - a site contaminated by
explosive compounds in the soil and groundwater.

Martin Marietta Energy Systems, Inc. HAZWRAP Program, Remedial Investigation/Feasibility Study,
Massachusetts Military Reservation, Cape Cod, MA. July 1988 - February 1990. Dr. Burnell is currently
Manager for the RI/FS at the Massachusetts Military Reservation where 60 individual contamination sites and
four major groundwater contaminant plumes have been identified. Dr. Burnell is responsible for all technical
activities, budget, schedule and coordination of the large multi-disciplinary staff on this project. The work has
included the development of site inspection work plans, active field programs, feasibility studies, initiation of



remedial design and application of a vigorous community relations program. Dr. Burnell is also responsible for
client contact and interactions with the Air National Guard Bureau, ANG Headquarters, Air Force, Army, and
Coast Guard base personnel, U.S. Geological Survey, elected representatives of communities surrounding the
base, and State and National Regulatory Agencies.

Dr. Burnell has been instrumental in developing methodologies to pursue the DOD’s goal of expedited cleanup
of installations through an aggressive program of Focused Feasibility Studies/Interim Remedial Measures,
working with the military clients and the Regulatory Agencies.

Dr. Burnell is a Senior Technical Reviewer for RI/FS projects at Barnes, G.L. Martin, Martinsburg, Stewart,
Suffolk, Alantic City, Schenectady and Bangor ANG bases, Loring and McGuire Air Force bases.

PACIFIC NORTHWEST LABORATORIES, Richland, WA. September 1986 - June 1968
Technical Group Leader, Chemical Systems Evaluation Group
Project Manager (dual job)

USDOE, Waste-Barrier-Rock Interactions--Dr. Burnell was the Project Manager and Lead Scientist for a major
U.S. DOE-funded national laboratory study of the behavior and fate in the natural environment of radionuclides
and other inorganic contaminants from radioactive and mixed waste. The focus was the mobility of various
species (isotopes of U, Pu, Np, Am, Cm, Cs, Sr, Tc, I, C and anionic species NO3, SO, CO3, Cl, F) under
conditions of varying groundwater pH, oxidation state, and flow rate through host media of varying mineralogy.
His responsibilities included direction of technical, programmatic, budgetary, and QA/QC aspects of the project.

Defense High-Level Waste Interactions--Dr. Burnell was the Project Manager and Lead Scientist for a study of
glass waste forms and the behavior of contaminants leached from radioactive glass in the natural environment.

Radionuclide Transport Parameters--Dr. Burnell was Project Manager for a laboratory study of the diffusivity
of radionuclides contaminants through clay barriers using radioactive tracers.

Group contained 13 scientists, 8 technicians performing contract research on "complex chemical systems".
Emphasis was on the behavior of waste and its interactions with the natural groundwater-rock-soil system.
Responsibilities included business development, “mentor” role for group members, and team-building to meet .
needs of the organization. He also managed several projects dealing with radionuclide behavior in the natural
environment. Projects included Waste Form Hydrothermal Interactions, Radionuclide Transport Parameters
and Borosilicate Glass Waste Form Stability. Responsibilities included client interface, project development,
budget/schedule control, and supervision of project participants.

ROCKWELL HANFORD OPERATIONS, Richland, WA June 1984 - September 1986
Hydrothermal Testing Project Manager

Materials Interactions Activity Manager--Dr. Burnell was Manager for the waste package materials interactions
program in support of a U.S. DOE program for radioactive waste disposal. In this position, Dr. Burnell was
responsible for developing a program responsive to DOE needs and federal regulatory requirements,
coordinating and tracking the efforts of sub-contractors, assessing unsolicited proposals, and representing the
technical aspects of the program to the scientific/engineerifg community and the general public.

Responsibilities involved the overall direction of a $4.5 million experimental and field (natural analog)
geochemistry program including definition of project goals according to regulatory and permitting requirements,
development of budget and schedule, evaluation of proposals from sub-contractors and oversight of sub-
contractors, synthesis of data from all sources, preparation of oral and written reports, and interface with client,
regulatory agencies, technical groups, and the general public. '



AUBURN UNIVERSITY, Auburn, AL August 1980 - June 1984
Assistant Professor of Geology

Taught courses in geology, geochemistry, environmental geology, and engineering geology; supervised graduate
student research, and represented department to the state. Elected representative to Faculty Senate and served
on numerous academic committees.

ADDITIONAL EXPERIENCE

Dr. Burnell has participated in numerous field programs involving surface and sub-surface geologic mapping and
stratigraphic correlation in New England, the southern Appalachian mountains and Piedmont, the Great Lakes
region and the Pacific Northwest. His experience includes geophysical surveys and interpretation and resource
evaluation.

EDUCATION

Ph.D/ Geochemistry, Brown University, 1982
M.S./Geology, University of Minnesota-Duluth, 1976
A.B./Geology, Franklin and Marshall College, 1974

PROFESSIONAL AFFILIATIONS

American Geophysical Union
Materials Research Society
American Mineralogical Society
Geological Society of America

PUBLICATIONS

Lane, D.L., Rawson, S.A., Allen, C.C. & Burnell, 1989, Coupled transport and chemical
reaction in basalt groundwater flow-through experiments, 1. Alteration phase distributions and
theoretical considerations, Chemical Geology, vol. 76, pp. 327-340.

Rawson, S.A., Neal, W.L., & Burnell, 1988, The effect of waste package components on
radionuclides released from spent fuel under hydrothermal conditions, in: Apted, & Westerman,
eds., Scientific Basis for Nuclear Waste Management XI, vol. 112, pp. 453-464.
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THOMAS E. CAMPBELL, Quality Assurance Specialist

EXPERIENCE SUMMARY

SPECIALIZED SKILL AREAS

EXPERIENCE

ABB ENVIRONMENTAL SERVICES, INC. Portland, ME. 1990 - present
Quality Assurance Specialist

WW ENGINEERING & SCIENCE/EDI ENGINEERING & SCIENCE, January 1987 - September 1989
Quality Assurance Supervisor
Computer Systems Supervisor

Mr. Campbell was responsible for the supervision of analytical quality assurance/quality control for a medium-
sized environmental consulting firm. His duties included internal QA/QC program development and oversight,
federal, state, and client certifications, EPA and other performance evaluation studies, and subcontractor QC
monitoring. He also was responsible for laboratory software and data base maintenance, laboratory report
generation, and $200K LIMS evaluation and development program.

UNIVERSITY OF ALASKA, ANCHORAGE, College of Arts and Sciences, September 1984 - July 1986
Science Laboratories Manager

Mr. Campbell was responsible for the management of science laboratory facilities within the College of Arts and
Sciences, serving the disciplines of chemistry, biology, physics, geology, and astronomy. His range of duties
included the coordination of facilities/equipment usage and maintenance, supervision of laboratory instructional
and support staff, development and maintenance of computer based materials management and accounting
systems, laboratory safety administration, and hazardous materials management. Specific management
responsibilities included the direction of twenty laboratory instructional and six part time support staff members,
physical responsibility for laboratory equipment and instrumentation valued at $2 million, contro! of $60,000 plus
annual materials and services budget, and leadership responsibility in the formulation and administration of
laboratory policy.

CITY OF KALAMAZOO, Department of Public Utilities, MI. August 1979 - September 1984
Water Quality Supervisor August 1979 - September 1984
Water Quality Analyst, February 1975 - August 1979

Mr. Campbell was responsible for the supervision of water quality activities for a 4SMGD municipal water
system, serving a population of 130,000, His range of duties included supervision of a water quality laboratory
for product quality assurance, physical resource assessment and monitoring, regulatory compliance, operation
support, and customer service. His administrative functions included preparation and control of $200,000 plus
the annual operating budget, staffing and supervision of four professional and several technical positions, program
design and implementation, and water quality policy formulation.
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Mr. Campbell was responsible for the performance of a broad range of laboratory and field activities for the
chemical, physical, and biological assessment of water quality within the municipal water system. Areas of
responsibility included sampling and analysis of potable and non-potable waters using EPA and consensus
methodologies, direction and training of subordinates, quality assurance, laboratory safety, inventory control, and
preventive maintenance. »

THE UPJOHN COMPANY, Kalamazoo, ML July 1973 - September 1974
Research Chemist

" Mr. Campbell’s position involved the synthesis, isolation, purification, and analysis of organic compounds for

screening as herbicides and growth regulators. Under the general direction of a research scientist, he produced
over forty novel, biologically active compounds for further field testing. This was a temporary position funded
by a corporate research grant. :

EDUCATION

B.S./Biology, 1973, Western Michigan University, Kalamazoo, MI

ADDITIONAL COURSEWORK

Graduate Study in Business Administration, Western Michigan University, Kalamazoo, MI. Program for MBA
is 60% complete.

PROFESSIONAL AFFILIATIONS

American Chemical Society, Division of Environmental Chemistry
American Water Works Association

National Association of Scientific Materials Managers
PROFESSIONAL CERTIFICATION

Michigan Water Treatment Plant Operator License - D1
MILITARY SERVICE

United States Navy, 1970 - 1972. Quartermaster assigned to U.SS. Forrestal. Trained in conventional and
electronic navigation. Served six months in Mediterranean operations. Honorably discharged.

RELATED ACTIVITIES

Laboratories Safety Committee, Chairman, 1985 - 1986. University of Alaska, Anchorage. College of Arts and
Sciences.

Animal Research Committee, Chairman, 1984 - 1986. University of Alaska, Anchorage.

Water Quality Laboratory Handbook. Michigan Department of Public Health, 1983 - 1984. Authored section
on analytical quality control and quality assurance.

Standard Methods for the Examination of Water and Wastewater, 15th Edition. Standard Methods Committee
Joint Task Group for the development of methodology for conductivity and manganese determinations.

National Science Foundation, Summer Science Training Program, 1976. Instructor for intensive four week
program involving twenty-nine top high school science students from five states. Focus was on the study of the
chemical and biological aspects of freshwater aquatic systems.



THOMAS L. FRANCOEUR, PROJECT CHEMIST
EXPERIENCE SUMMARY

Thomas Francoeur is an environmental chemist with approximately 2 years of environmental chemistry and
analytical experience. Mr. Francoeur is responsible for the evaluation of analytical chemical data as to its quality
and useability in risk assessment. He is also responsible for the design, organization and implementation of
Work Plans, Quality Assurance Program Plans, and on-site analytical programs.

SPECIALIZED SKILL AREAS

Analytical Chemistry and Method Development
Contaminant Transport Modeling

Quality Assurance/Quality Control
Contamination Assessment

Data Validation and Evaluation

EXPERIENCE

ABB ENVIRONMENTAL SERVICES, INC,, Portland, ME. June 1989 - present
Project Chemist, December 1989 - present
Data Validator, June 1989 - December 1989

As Project Chemist Mr. Francoeur has experience with large government clienits as well as within the private
sector. Mr. Francoeur was responsible for the fate and transport discussions in conjunction with several Priority
1 sites at Massachusetts Military Reservation (MMR) for HAZWRAP. In addition, he was responsible for the
writing of and proper implementation of portions of the Quality Assurance Project Plan (QAFPP) and Work Plan.
When necessary, Mr. Francoeur produced specialty documents such as "Methyl Ethyl Ketone in Groundwater
Samples at MMR". Thomas Francoeur has similar experience with USATHAMA, DOD, and NYSDEC.
Projects worked on include Brunswick Naval Air Station, Suffolk Air National Guard, NYSEG - OWEGO,
Tooele Army Depot, ServAll Laundry (NYSDEC), and Sheridan Waste Oil (NYSDEC).

Mr. Francoeur has completed similar work for private clients such as Public Service Electric and Gas, and
Mariculture Products Ltd. Additional work completed for these clients includes contract and proposal
preparation and litigation preparation. .

Thomas Francoeur has conducted Data Validation and Evaluation for many of the above clients. Doing so he
is familiar with the Statement of Work for both Organic and Inorganic analyses, the Functional Guidelines for
Validation of both Organic and Inorganic Analyses, SW-846, and the NYSDEC ASP.

Analytical Chemistry - Mr. Francoeur has been instrumental in developing ABB Environmental’s field analytical
program including the research and development of new and innovative techniques.

Mr. Francoeur has extensive experience working in the field under USATHAMA and HAZWRAP Department
of Defense contracts. His experience includes set-up, operation, maintenance and troubleshooting of field
analytical systems. Significant methods incorporated into field programs include static headspace analysis
(volatile organic compounds in soil); purge and trap GC analysis (volatile organic compounds in water); soil
micro-extraction/GC analysis (pesticides). Mr. Francoeur is also directly involved in the Quality Assurance
associated with field operations. These responsibilities also include the subsequent review and validation of the
data generated by these field events. ‘



G I N I S =
_

ADDITIONAL EXPERIENCE

Mr. Francoeur has experience with many analytical techniques including GC-MS; Infrared Absorption
Spectroscopy; FTIR Spectroscopy; NMR Spectroscopy; UV-VIS Spectrophotometry; HPLC; Atomic
Absorption/Flame Emission Spectroscopy; and Potentiometric/Coulometric methods.
PUBLICATIONS/PRESENTA’I‘IONS

*On-site Analysis of Chlorinated Solvents in Groundwater by Purge and Trap/GC": Thomas L. Francoeur,
Stephen Turner, Daniel Twomey and Brian Butler. (Publication date - 2/91.) '

COMPUTER KNOWLEDGE

Mr. Francoeur has an extensive knowledge of WordPerfect 5.1, Quattro Pro, Lotus 1-2-3 and a working
knowledge of dBase IV.

EDUCATION

B.A. Chemistry and Environmental Studies, 1989, Bowdoin College
Senior Thesis: "Coprostanol as an Indicator of Contamination in Bay Sediments: An Analytical Approach”

CERTIFICATIONS

40 hour training course in Waste Site Worker Protection completed to comply with OSHA 1910.120(e)(2):
07/28/89.

Also possess Red Cross certifications in CPR, First Aid, Advanced Life Saving, Water Safety Instruction, and
Health Services Education.

Date of Update: March 4, 1991
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RICHARD L. HEBERT, Environmental Scientist
QUALIFICATIONS SUMMARY

Mr. Hebert’s areas of expertise include hazardous waste and hazardous materials management, environmental
chemistry, toxicology, microbial degradation of pollutants, microbial ecology, and public health microbiology.
He has more than 12 years of experience dealing with the following areas of environmental science: management
of hazardous materials and hazardous wastes, regulatory compliance, development of remedial alternatives for
hazardous waste sites, environmental chemistry and toxicology of pesticides, and microbial degradation of
aromatic hydrocarbons and crude oil.

EDUCATION
B.S./Microbiology, 1974, University of Massachusetts
RELEVANT EXPERIENCE

Feasibility Study, Cannons Engineering Corporation, Bridgewater, MA--Mr. Hebert managed the development
and production of a Feasibility Study report for this Superfund site, where several million gallons of a variety
of hazardous wastes had been stored and incinerated. The site contains buildings, storage tanks, and an
incinerator that require cleanup. In addition, soil and groundwater at the site are contaminated with a variety
of organic contaminants. Risk-based target levels were developed for contaminated soil. A range of remedial
alternatives were developed that was consistent with EPA guidance for compliance with 1986 amendments to
CERCLA. Innovative treatment technologies assembled into remedial alternatives for the site include low-
temperature thermal soil aeration and UV radiation/ozonation of groundwater.

REM III Site Manager, Cannons Engineering Corporation, Bridgewater, MA--As the REM III Site Manager
for this Superfund site, Mr. Hebert was responsible for maintenance of budget and schedule for the following
tasks: completion of Remedial Investigation initiated under REM-FIT, preparation of an Endangerment
Assessment, a Wetlands Assessment, and a Feasibility Study, public meeting preseatations, and a Responsiveness

Summary.

Feasibility Study, New Bedford Harbor, Nevs Bedford, MA--Mr. Hebert is working on several phases of the
Feasibility studies for New Bedford Harbor (NBH), a Superfund site where several hundred acres of sediments
are contaminated with PCBs and heavy metals. Mr. Hebert was responsible for evaluating the feasibility of in-
situ biodegradation and the screening of other non-removal technologies. In addition, he is supervising and
evaluating subcontractor efforts on bench-scale testing of biodegradation technologies for PCBs in NBH
sediments. Mr. Hebert is also supervising the development and evaluation of remedial alternatives for the lower
harbor and Buzzards Bay.

REM 11 Site Manager, RI/FS Work Plan, Solvents Recovery Service of New England, Southington, CT--As
REM III Site Manager for this Superfund site, Mr. Hebert managed the development of a multiphased RI/FS
Work Plan. For several years, solvent still bottoms were disposed into two unlined lagoons, and runoff from the
site was uncontrolled. Extensive groundwater contamination from the site forced closure of a municipal well
field, and the identification of séveral potential additional sites where uncontrolled releases may have occurred.
The Wark Plan included a survey of over 60 existing monitoring wells to assess their usefulness for field
investigations. The Work Plan presented a multiphased approach to address total remediation of the principal
site in conformance with CERCLA/SARA, as well as remediation of the municipal well field and identification
of additional sources of contamination.

RCRA Facility Assessment (RFA), First Hartford Corp., Waterville, ME—-Mr. Hebert was the Site Manager for
this RCRA Facility Assessment (RFA) for EPA at a former wool processing fadlity which treated and discharged
caustic wastes containing many organic contaminants. The RFA included a review of the facility’s past



compliance with RCRA regulations and a sampling and analysis program designed to assess the distribution of
contamination in and around the waste management units at the site, and the threat of a potential release from
the site.

RCRA Groundwater Compliance Monitoring Evaluations at Several Sites in Connecticut-Mr. Hebert managed
a program of Compliance Monitoring Evaluations (CMEs) at seven sites in Connecticut. The CMEs were
conducted for EPA to assess compliance with RCRA groundwater monitoring regulations and the quality of
groundwater monitoring data obtained by facilities. The CMEs included independent and split sampling
programs designed to assess the quality of data reported by the facility.

RCRA Part B Permit Appliaition, C-E Power Systems, Windsor, CT--Mr. Hebert managed the preparation of
a RCRA Part B Permit Application for a facility at which hazardous wastes are generated and stored.

Phase IV-A, USS. Air Force Installation Restoration Program, Castle AFB, Merced, CA--Mr. Hebert conducted
a site visit, reviewed Phase I Records Search and Phase I Confirmation/Quantification studies, and prepared
a Statement of Work for Remedial Action for the site, where groundwater is contaminated with trichloroethylene.

Technical Inquiry Program, Hazardous Materials Technical Center (HMTC), Defense Logistic Agency (DLA)-
Mr. Hebert managed this hotline service operated by Dynamac Corporation for the DLA’s HMTC. The
program provided Department of Defense (DOD) personnel with technical expertise and regulatory guidance
on inquiries dealing with: hazardous materials storage, handling, and transport; hazardous waste characterization
and management; remedial actions worker safety; and environmental toxicology and hawd assessments for
numerous hazardous materials used by DOD personnel.

ADDITIONAL EXPERIENCE

Mr. Hebert managed a contract with Maine Board of Pesticide Control to develop and implement a quantitative
ecological evaluation process to screen pesticides widely used in Maine, for environmental/ecological hazards.
Mr. Hebert reviewed and evaluated private indust.ry toxicology studies and environmental chemistry studies for
EPA in support of the Agency’s pesticide registration and re-registration programs. In addition, he prepared
Environmental Fate Profiles and Exposure Hazard Assessments on numerous pesticides for EPA. Mr. Hebert
conducted independent research projects in microbial physiology that included the screening of 86 species of
fungi for their ability to metabolize napthalene, and the isolation of fungi from the Gulf of Mexico capable of
degrading crude oil.



PHILIP A. HELGERSON, Program Manager
QUALIFICATIONS SUMMARY

Mr. Helgerson has extensive Program Management experience with major government
contracts. As a Department Manager and member of the Program Group Leadership
Team, Mr. Helgerson provides business, program management and contract management
experience to major programs. He has more than twenty years of experience in federal
procurement.

EDUCATION

M.S., Business and Public Administration, 1976, George Washington University
B.A. Liberal Arts, 1967, Brown University

RELEVANT EXPERIENCE

Department Manager, Environmental Studies Department -- Mr. Helgerson is currently the
Department Manager for the Environmental Studies Department, which has provided
consulting services for the Industrial Technology Division of the Environmental Protection
Agency. In addition, Department personnel support Remedial Investigations and Feasibility
Studies for a variety of sites and projects, mostly in federal facilities.

In addition to Department Management responsibilities, Mr. Helgerson provides business
and program management responsibilities for the Programs Division, including contract
management responsibilities for major federal contracts. '

ADDITIONAL EXPERIENCE

Prior to joining ABB Environmental Services, Mr. Helgerson held contract administration
and financial management assignments with large Department of Defense programs for the
U.S. Navy. His experience included extensive involvement with cost and schedule control
systems, long range planning and budgeting, inventory management, and contract
administration, including assignments as the Contracting Officer for major weapons systems
procurements for the U.S. Navy, and as the Business and Financial Manager for major Navy
ship construction and repair programs.



ALLEN J. IKALAINEN, Project Manager
QUALIFICATIONS SUMMARY

Mr. Ikalainen’s areas of expertise include civil and environmental engineering and project management. His
work experience includes three years of civil engineering with the New England Division, U.S. Army Corps. of
Engineers, fifteen years of ficld investigation, systems analysis and environmental permit development experience
with the U.S. Environmental Protection Agency and four years experience in project management and technical
direction of hazardous waste site investigations and remedial action feasibility studies. At E.C. Jordan, his
hazardous waste experience includes management of site surveys for hazardous waste contamination, groundwater
contamination investigations and Superfund site remedial investigations, feasibility studies and remedial design.

EDUCATION

M.S./Environmental Engineering, 1978, Northeastern University
B.S./Civil Engineering, 1967, Worcester Polytechnic Institute

PROFESSIONAL LICENSES
Professional Engineer - Maine, Massachusetts
RELEVANT EXPERIENCE

Installation Restoration Program, US. Air Force--Mr. Ikalainen is Program Manager for E.C. Jordan’s
Hazardous Waste Remedial Action projects at Air Force facilities in the Northeast. The projects include RI/FS,
remedial design and underground storage tank investigations.

REM III Program, U.S. Environmental Protection Agency--For RI/FS projects at Superfund sites in Region 1,
Mr. Ikalainen directed day to day program activities as part of the REM III contract team for EPA - Region
1. This included planning and conducting RI/FS projects at eleven National Priorities List sites and RCRA
Compliance Monitoring at operating industrial waste disposal facilities.

Remedial Investigation/Feasibility Study, New Bedford Harbor Superfund Site, MA--Mr. Ikalainen served as
Site Manager for the overall RI/FS for this 1000 acre site contaminated with PCBs and metals. He prepared
a detailed project management plan and was responsible for management and technmical direction of
subcontracted physical /chemical and food chain modeling, coordinating with the U.S. Army Corps. of Engineers
Waterways Experiment Station laboratory on pilot dredging, disposal studies, and completion of the overall
Feasibility Study including a risk assessment, bench tests of treatment technologies and detailed evaluation of
remedial alternatives.

Remedial Investigation/Feasibility Study, Pine Street Canal Superfund Site, VI--To enable the State of
Vermont Agency of Transportation to decide if they should proceed with plans to'construct a highway through
a portion of this coal tar site. Mr. Ikalainen directed preparation of a RI/FS Work Plan defining field sampling,
data evaluation, risk assessment and remedial alternative evaluations as required under CERCLA.

Assessment of Nature and Extent of Groundwater Contamination for a Confidential Semiconductor
Manufacturer--Mr. Ikalairien managed the analysis and evaluation of groundwater monitoring data to define the
nature and extent of organic solvent contamination and contaminant transport processes for this large
semiconductor manufacturer. The evaluation was done as part of the facilities corrective action plan under the
Resource Conservation and Recovery Act (RCRA) permit program.

Assessment of Abandoned Manufacturing Sites for Past Disposal of Hazardous Wastes, ME--On bebalf of a
commercial developer Mr. Ikalainen managed assessment of historic land uses, and field evaluations of surface



and subsurface contamination at two abandoned found;y and metal fabrication sites. Field evaluations included
sampling of soil and groundwater for chemicals classified as hazardous by state and federal environmental
agencies.

Evaluation of Toxicity of Manufacturing Discharge, ME--Mr. Ikalainen directed a toxicity assessment program
utilizing bioassay procedures for an electrical products manufacturer. The program included chemical analysis
of process water discharges, receiving waters and selection of appropriate test species for assessment of heavy
metal toxicity.

ADDITIONAL EXPERIENCE
Mr. Ikalainen has managed wastewater disposal planning and an evaluation of a large fuel storage tank farm for

assessment of tank contents and potential development. He is experienced in federal regulatory programs
dealing with industrial waste disposal, ocean disposal and wetlands protection.



RONALD A. LEWIS, Senior Chemical Engineer
QUALIFICATIONS SUMMARY

Mr. Lewis’ 14 years of experience include industrial wastewater treatment (principally for chromium removal),
hazardous waste management systems, (including operation of a RCRS permitted facility), sample collection and
management, hazardous waste site data interpretation, groundwater flow and contaminant transport modeling,
risk assessment, health and safety planmng, and public presentations. Although he has performed several roles
in hazardous waste site assessments, he is currently technical consultant for several ongoing Superfund site
projects which fall under both CERCLA and RCRA jurisdiction.

EDUCATION

Post-graduate work, Chemical Engineering, 1966-70, University of Maine
M.S./Chemical Engineering, 1966, University of Maine
B.S./Chemical Engineering, 1964, University of Maine

RELEVANT EXPERIENCE

Love Canal Remedial Project, New York--Activities included field coordinator of sample collection for a
perimeter survey of contaminant migration from the Canal; design of a long-term perimeter monitoring program
including calibration and use of a three dimensional groundwater flow model (including consideration of
fractured dolomite) for the site; technical direction of the implementation of the monitoring program; assessment
of geologic, hydrogeologic and chemical data; and preparation and presentation of reports.

IBM Groundwater Assessment Project, Vermont--Mr. Lewis was the pnmary investigator for a groundwater
modeling project being performed to further define groundwater flow at the site (including flow in bedrock) and
to evaluate through groundwater modeling and solute transport analysis present and proposed remedial actions
at the site (corrective measures survey and corrective action program).

Remedial Investigation/Risk Assessment—-Mr. Lewis has provided technical i input into several RCRA Superfund
and REM III sites. He has conducted site characterizations, fate and transport studies in various media, and
transport modehng to determine target levels for remedial action alternative evaluation. He also provides
support and review for other project investigations and reports.

ADDITIONAL EXPERIENCE

Mr. Lewis’ industrial experience included responsibility for all facets of environmental concern including Laison
with government regulatory agencies and consulting engineering firms. He has supervised operation of a 1 MGD
physical/chemical wastewater treatment plant, which featured advance treatment in the use of ion exchange for
the removal of hexavalent chromium and other metals in conjunction with more standard methods for metals
and cyanide treatment. He initiated modifications in plant operauon made necessary by changing regulations,
including RCRA. In addition, he has performed major or supporting roles for investigation of over a dozen
Superfund sites and numerous other hazardous waste sites including two Department of Defense investigations.
He has continued to increase his knowledge in several areas through participation in several short courses,
including flow in fractured media (by S. Nenman), and groundwater modelmg courses presented by Thomas
Prickett and by GeoTrans, Inc. His other experience includes permit applications, and chemical analytic
methodology (atomic absorption spectroscopy, infrared spectroscopy and wet methods).



CHARLES P. LYONS, C.G., Senior Geologist
QUALIFICATIONS SUMMARY

Mr. Lyons designs and implements geologic/hydrogeologic investigations for E.C. Jordan’s Environmental
Services division. He is responsible for developing, implementing, and directing geologic/hydrogeologic
investigations for Federal and private client remedial investigations and site assessments at hazardous and non-
hazardous sites. His experience also includes extensive involvement with RCRA compliance and geophysical
investigations.

EDUCATION

B.A./Geology and Chemistry, University of Maine, 1978

PROFESSIONAL AFFILIATIONS

Association of Groundwater Scientists and Engineers
Geological Society of America
Geological Society of Maine

PROFESSIONAL REGISTRATION
Geologist - Maine
RELEVANT EXPERIENCE

E.C. Jordan, Portland, ME. 1981 to present
Senior Geologist

Mr. Lyons is responsible for the development, implementation and direction of large- and small-scale
geologic/hydrogeologic investigations. His experience is derived primarily from Remedial Investigations (RI)
at National Priority Listing (NPL) sites. Mr. Lyors has been directly involved in investigations at over 15 NPL
sites; and has been the RI leader at three sites and the Field Operations Leader at another three of these sites.
In addition, he has been directly involved with development or review of investigations and/or report writing at
another 25 NPL sites.

Mr. Lyons has also had extensive experience with Site Assessments, completing over 10 sites in the last two years.
He has great familiarity with RCRA enforcement and compliance, and has prepared and conducted 13
compliance evaluations in accordance with 40 CFR 265. He has assisted many clients in their efforts to comply
with regulations. Mr. Lyons has also implemented the RCRA 3012 program for a state regulatory agency for
103 sites within the state of Florida. ‘

Mr. Lyons also has extensive experience in the private sector. He has worked on over 40 sites for private
concerns, ranging from landfill permitting and closure and groundwater searches to groundwater investigations
and source characterization. He is experienced with all types of utility company concerns, including RCRA
compliance, groundwater development, treatment facility locating, waste characterization, and spill containment.

Mr. Lyons bas acquired extensive expertise involving geophysical techniques, instruments, investigation, and
interpretation. He also has experience with various types of remote sensing devices and implementation for

- investigations. He bas combined his previous petroleum geophysical knowledge with traditional techniques to

establish a broad geophysical understanding.  His ability to apply geophysical techniques to
geologic/hydrogeologic investigations has contributed to many projects.



DEBORAH L. SMITH, Quality Assurance Coordinator

EXPERIENCE SUMMARY

As Quality Assurance Coordinator within the Environmental Services Division, Ms. Smith assists in and
coordinates implementation of QA procedures for specific programs and projects. This position requires a
working knowledge of program and project activities sufficient to provide support and monitor implementation
of QA procedures. '

Ms. Smith’s 10 years of experience have resulted in her technical expertise in a variety of environmental
consulting and research laboratories. Additionally, she has managed a professional office for 2 years, designing
procedures and coordinating activities.

EXPERIENCE

E.C. JORDAN CO., Portland, ME. 1989 to present
Quality Assurance Coordinator

Assisted in the preparation of a contamination assessment for a Remedial Investigation/Feasibility Study

(RI/FS).
INDEPENDENT CONSULTANT, 1987 TO 1989

Ms. Smith assisted in the preparation of a standard operating procedures manual for a local eavironmental firm.
Her particular emphasis was given to the Quality Control/Quality Assurance (QC/QA) section for inorganics,
with additional assistance provided to resolve analytical problems.

ROBERT S. AMIDON AND ASSOCIATES, 1987 to 1989

As Office Manager employed by this forensic and vocational rehabilitation counselor, Ms. Smith was responsible
for all aspects of professional office support, including accounting, bookkeeping, and computerization of office
records.

AQUATEC, INC,, 1984 to 1986

Senior Chemist - Having independent responsibility for resolution of industrial problems, Ms. Smith was involved
in the review of the initial contract proposal for the New York State Hazardous Waste Program. This required
a working knowledge of U.S. EPA methodologies, as well as federal and state waste disposal regulations.

Laboratory Analyst - Ms. Smith performed trace metal analysis using Perkin Elmer 5000. She also handied EP
TOX preparations and determinations, and mercury determinations by EPA cold vapor trap method.

UNIVERSITY OF VERMONT, VERMONT REGIONAL CANCER CENTER
Laboratory Technician, 1984 to 1985

Ms. Smith performed general laboratory work including surgical techniques, drug toxicity testing, ELISA’s,

 antibody conjugations, 32P incorporation studies, gradient gel electrophoresis, gel chromatography, and platinum

determinations using Perkin Elmer 560.

UNIVERSITY OF RHODE ISLAND _
Teaching Assistant/Summer Research Fellowship, 1983 to 1984

Ms. Smith assisted in a research topic designed to test the interrelation of the mammalian urea cycle and
pyrimidine metabolism. The experimental methods involved cocrystallizations of radiolabeled metabolites with



carrier to isolate incorporated radiolabeled precursors from both perfused rat fivers and isolated hepatocytes.
Incorporation was measured by scintillation counting. Laboratory course experience included HPLC, IR, TLC,
electrophoresis, ultracentrifugation, spectrophotometry, and standard wet chemistry methods.

CENTER FOR ATMOSPHERIC CHEMISTRY STUDIES, RHODE ISLAND NUCLEAR SERVICE CENTER
Marine Research Specialist, 1981 to 1983

Ms. Smith was responsible for processing, analysis, and data interpretation of aerosol samples from worldwide
sites. Various element/element ratios and smelter plumes were among the signals used to tag air masses.
Samples were analyzed by neutron activation in conjunction with Gammanalysis. She performed some work with
sulfate analysis, and acquired familiarity with PDP-11, DEC, and IBM prime computers using Fortran, Basic,
and SAS.

MARINE ECOSYSTEMS RESEARCH LABORATORY, UNIVERSITY OF RHODE ISLAND GRADUATE
SCHOOL OF OCEANOGRAPHY
Marine Research Specialist, 1976 to 1981

At the Marine Ecosystems Research Laboratory at the University of Rhode Island Graduate School of
Oceanography, Ms. Smith was responsible for collection, storage, processing, and analysis of trace metal samples
using high purity clean room techniques. Samples included sediment (benthos), particulate, and soluble fractions
of seawater. Preparation methods involved acid leaching, low temperature ashing and acid digestion, Chelex-100
and APDC-MIBK extractions, and direct analysis. Analyses were performed on a Perkin Elmer 603 using a
graphite furnace with D2 arc background correction and flame techniques. Matrix matching and matrix
modification were employed. Additional responsibilities included the training and supervision of student
assistants, as well as technical guidance for NSF summer students. Ms. Smith presented an invited paper at the .
regional ACS meeting; the paper was a critique of various methods used to determine extraction efficiencies of
Chelex-100.

ADDITIONAL EXPERIENCE

As a chemist and research specialist, Ms. Smith has 10 years of laboratory experience encompassing a variety
of techniques and parameters, including trace element analysis, neutron activation, biochemical assays, and
environmental contamination assessment.

EDUCATION

Graduate Coursework, Biochemistry, University of Rhode Island
B.S./Biology, 1976, Muhlenberg College

ADDITIONAL COURSEWORK

Quality Assurance, Auditing Course, Martin Marietta Energy Systems, Inc.

Quality Assurance, Loss Prevention Seminar, American Society of Foundation Engineers

Quality Assurance, Transformation in Management Seminar, Dr. W, Edwards Deming, University of Southern
Maine

PUBLICATIONS

Hunt, CD,, and D.L. Smith. 1983. Remobilization of metals from polluted marine sediments. Can. J. Fish.
Aquat. Sci. 40 (Suppl. 2): 132-142,

Hunt, C.D, and D.L. Smith. 1982. Controlled marine ecosystems - a tool for studying stable trace metal cycles:
long term response and variability, p. 113-122. In G. Grice and M. Reeve (ed.) Springer-Verlag, New York.



Hunt, CD,, and D.L. Smith. 1980. Conversion ofdi’ssolvedmanganmtoparﬁcnlate manganese during a
diatom bloom: effects on the manganese cycle in the MERL microcosms, p. 850-868. In G. Grisy, Jr. (ed.)
Microcosms in ecological research. DOE Symposium Series, Augusta, GA, Nov. 8-10, 1978, CONF-781101,
NTIS.




JEFFREY S. SMITH, Public Health Scientist
EXPERIENCE SUMMARY

Mr. Smith is a Public Health Scientist with more than three years experience in performing risk assessments and
bealth assessments. His current responsibilities with ABB-ES, include performing Public Health Risk
Assessments of hazardous waste sites. His present activities include performing public heath risk assessments
of hazardous waste sites.

SPECIALIZED SKILL AREAS

Public Health Risk Assessment
Exposure Assessment
Toxicity Assessment
Target Level Development
Exposure Modeling

EXPERIENCE

ABB ENVIRONMENTAL SERVICES, INC., Wakefield, MA. 1989 - present
Public Health Scientist 1989 - present

Department of Defense Installations. September 1989 - present. Mr. Smith currently serves as the Public
Health Risk Assessment Technical Lead at a number of Department of Defense installations. This involves
developing strategies for conducting public health risk assessments for multiple sites at each installation.

Public Health Risk Assessment, Vineland Developmental Center, Vineland, NJ. June 1989 - October 1989. Mr.
Smith served as the Lead Public Health Scientist for the preparation of a multi-media public health risk
assessment of four discrete contamination sites at a state residential facility for mentally handicapped women.
He was responsible for all phases of the risk assessment. Contaminants of concern included carcinogenic and
noncarcinogenic PAHs, pesticides, and heavy metals. Exposure pathways examined included direct contact and
incidental ingestion of soil, as well as inhalation of fugitive dusts caused by excavation activities. Because of the
umque nature of the population at risk, special considerations were required in developing appropriate exposure
scenarios.

Surface Impoundment Closure Plan, Confidential Client, Boston, MA. May 1989 - present. Mr. Smith
developed a methodology for determining acceptable concentrations of contaminants in soil beneath surface
impoundments at two facilities in Boston based on environmental criteria. A procedure was established to set
target levels for contaminants in soil based on their ability to leach to groundwater. The groundwater was not
an adequate potable water supply because of its brackish quality; therefore, target levels were based on
environmental standards and cntena.

Multi-pathway Risk Assessment for the Shirley Resource Recovery Facility, Shirley, MA. November 1989. Mr.
Smith was responsible for assessing the risks to public health associated with the consumption of recreationally
caught fish that has bioconcentrated pollutants. This involved determining surface water concentrations based
on direct deposition and runoff, calculating concentrations in fish, and estimating exposure-dose.

NEW HAMPSHIRE DIVISION OF PUBLIC HEALTH SERVICES, Concord, NH. 1987 - 1989
Environmentalist 1987 - 1989

Health Assessments of NPL Sites. January 1988 - March 1990. Mr. Smith performed health assessments of
NPL sites in New Hampshire under a cooperative agreement with the Agency for Toxic Substances and Disease
Registry (ATSDR). These assessments were designed to assess the potential public health implications of



exposure to site contaminants, to identify gaps in data set, and to provide recommendations for follow-up health
studies.

Contaminated Drinking Water Program. August 1987 - January 1988. As coordinator, Mr. Smith was
responsible for providing recommendations to citizens with contaminated private wells as to the safety of their
water.

Preliminary Assessments. April 1987 - August 1987. Under a multi-site cooperative agreement with USEPA,
Mr. Smith prepared Preliminary Assessments and Toxicological Profiles of hazardous waste sites.

EDUCATION

M.S. Public Health, 1987, University of Massachusetts
B.A. Biology, 1983, The Johns Hopkins University

PROFESSIONAL AFFILIATIONS
American Public Health Association
PUBLICATIONS/PRESENTATIONS

*Indoor Air Benzene Concentration Found in Six Homes with Known Gasoline Contamination of Drinking
Water," presented at the 116th Annual Meeting of the American Public Health Association, November 1988.

*A Rapid Approach to Assessing Risks Associated with Contaminated Soils at Industrial Sites,” presented at the
Air and Waste Management Association New England Section Conference, February 1990.

Date of Update: 4/19/90



CYNTHIA E. SUNDQUIST, Health and Safety Supervisor
QUALIFICATIONS SUMMARY

Ms. Sundquist has more than eight years of experience in the evaluation of physical, health and environmental
hazards in the industrial, municipal and environmental sectors. She has conducted surveys to assess such site
factors as chemical use, storage of hazardous materials, noise levels, and air quality. Ms. Sundquist is
instrumental in the development and implementation of corporate health and safety policies, and she updates
health and safety guidelines. She currently serves as Chairperson of the corporate Personnel Health and Safety
Committee and acts as liaison between the staff and managerial personnel on health and safety issues.

EDUCATION

M.S. (equivalent)/Industrial Hygiene, 1985, Liberty Mutual Insurance
B.S./Microbiology (Environmental Health), 1980, San Jose State University

CERTIFICATIONS
Certified Safety Professional - Board of Certified Safety Professionals of the Americas, Inc.
AFFILIATIONS |

American Industrial Hygiene Association - Down East Section
American Society of Safety Engineers - Professional Member

RELEVANT EXPERIENCE

E.C. Jordan Co., Portland, Maine--As Health and Safety Supervisor, Ms. Sundquist is responsible for the health
and safety of all Jordan employees. Ms. Sundquist bas developed and presented the annual refresher and
supervisory training courses required by 29 CFR 1910.120, and oversees the medical surveillance program to
ensure all applicable employees are enrolled in the program. She provides technical review and approval for all
Health and Safety Plans to ensure compliance with company policies and applicable regulations. She checks to
ensure that the level of personal protection selecicd is adequate for site conditions and that the monitoring
equipment chosen will detect contaminants of concern. Ms. Sundquist conducts health and safety audits at
hazardous waste sites to assess compliance with Jordan policies and applicable regulations.

REM III - Ebasco Services, Inc., Arlington, Virginia--Ms. Sundquist is Jordan’s REM III, Company Health and
Safety Supervisor and as such, acts as the liaison between Jordan and the REM III Health and Safety Manager.
She has the overall responsibility for development and implementation of all REM III Health and Safety Plans.
She is responsible for the development of new company safety protocols and procedures necessary for field
operations and will also be responsible for the resolution of any outstanding safety issues which arise during the
conduct of site work. Some of the sites she has been involved with include Sullivans Ledge, New Bedford, MA;
Saco Tannery Pits, Saco, ME; New Bedford Harbor, New Bedford, MA; Nyanza Chemical site, Ashland, MA;
and Yawarski Landfill, Canterbury, CT.

Martin Marietta Energy Systems, Inc., Oak Ridge, Tennessee--Ms. Sundquist is Jordan’s Health and Safety
Coordinator for Martin Marietta Energy Systems. This is a staff level position which supports the functions of
the Task Order Manager. She is responsible for ensuring that the project team complies with Jordan’s Health
and Safety Program and policies when conducting site operations. In addition, she is responsible for seeing that
a Health and Safety Plan is developed for each site activity and that it addresses the hazards specific to the site.
On-site conformance with safety protocols is ensured by periodic site visits. Some of the sites she has been
involved with include Plattsburgh AFB, Plattsburgh, New York; Brandywine Defense Redistribution and
Marketing Office Storage Area; Andrews AFB, Maryland; and Massachusetts Military Reservation, Falmouth,
Massachusetts.



US. Army Toxic and Hazardous Materials Agency--Ms. Sundquist is Jordan’s Health and Safety Coordinator
for USATHAMA where she reports directly to the Project Manager. Her responsibilities include aiding in the
development of bealth and Safety Plans (HASP); assuring that the HASP is distributed to appropriate personnel,
assuring that the project team and particular, field personnel, comply with Jordan’s HASP; and informs the
Program Manager and appropriate USATHAMA personnel of any health and safety related incidents. The sites
she has been involved with include Anniston Army Depot, Aberdeen Proving Ground, Maryland; and Badger
Army Ammunition Plant, Wisconsin.

ADDITIONAL EXPERIENCE

Mountain View Fire Department, Mountain View, California—As Assistant Hazardous Materials Specialist, Ms.
Sundquist played a major role in the enforcement of local ordinances and state regulations. The local ordinance
has become a model for subsequent legislation due to its stringent and comprehensive approach to hazardous
materials storage, including underground tank management. Ms. Sundquist worked with local businesses to bring
them into compliance with new local, state, and federal regulations. She conducted audits to assess exposure
and to monitor storage, handling and disposal of toxic materials. She responded to emergencies involving
bhazardous substances and aided the Regional Water Quality Control Board in the clean-up of local contaminated

sites.

Liberty Mutual Insurance, Oakland, California--As Loss Prevention Consultant, Ms. Sundquist provided safety
consultation with heavy concentration in industrial hygiene, pollution and industrial safety. She completed
specialized Industrial Hygiene training and was designated as the Pollution Resource Coordinator for northern
California. Ms. Sundquist was responsible for exposure identification and the recommendation of control
measures for such factors as air quality, noise levels, ventilation systems, personal protection and chemical .
storage. From this experience she is familiar with the use and limitations of a wide variety of industrial hygiene
equipment.

Stanford Research Institute, International, Menlo Park, California--As Lab Technician in the Life Sciences
Division, Ms. Sundquist conducted genetic engineering research using the Ames Test. The purpose of this
research was to improve the sensitivity of the test in its detection of carcinogenic compounds. This research
involved conjugation using selective media; chemical survival and mutagenesis experiments; U.V. light survival
and mutagenesis experiments and media preparation.



